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ABSTRACT 
This Study focuses on identifying and analyzing the problem of unemployment of 
youth in the West District particularly the Shehia of Fuoni and then proposes the 
project to create employment. The Study involved the CED project description 
guidelines. The Study is presented in six chapters. The Chapter One discusses the 
conducted participatory assessment in the Shehia of Fuoni and methodology used. 
The Chapter Two discusses the problem identified in the Shehia of Fuoni. The 
Chapter Three discusses on the literature review.  The Chapter Four is on the project 
implementation. The Chapter Five is on participatory monitoring, evaluation and 
sustainability and the Chapter six presents conclusion and recommendations. The 
main objective of this study is to come out with the sustainable development project 
so that to help the community in solving their selected current economic problem in 
the community hence designs the desired project for the targeted beneficiaries. The 
study used four data collection methods which are focused group discussion, 
structured interview, survey and documentation. The SPSS version 16.0 was used for 
data processing and analysis.  Also MS Excel was used in data presentations like 
charts and graphs. The main findings revealed in this study is that; in the Shehia of 
Fuoni the community faces many problems but the main ones are youth 
unemployment reported 57 percent, followed by problem of deforestation of coconut 
and cloves trees reported 14 percent and the problem of shortage of safe water 
reported 11 percent. This study recommends that researchers should use reliable 
tools and methods during participatory assessment and youth employment creation in 
the community should be given priority. 
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DEFINITIONS OF KEY TERMS 
No. Terms Definition 
1. Youth Youth in Zanzibar is defined as a person aged 15 to 35 
years (ZYDP, 2005). United Nations defined youth as 
young people aged from 15 to 24 years. 
2. Unemployed The unemployed is defined as all persons of 15 years of 
age and above who during the reference week were 
“without work, available for work and seeking work.”  
3. Employment According to ILO, employment means an economic 
activity (legal/recognized) by which a person engages 
either in the self-employment or paid employment. 
4. Paid 
employment 
According to ILO, paid employment  means a situation 
where a person who, during the reference period, 
performed some work for wage or salary, in cash or in 
kind or having already worked in his  present job, was 
temporarily not at work during the reference period but 
had a formal attachment to his/her job. 
5. Self 
employment 
According to ILO, self-employment means a situation 
where a person during the reference period, performed 
some work for profit or family gain, in cash or in kind or 
with an enterprise, which may be a business enterprise, a 
farm or a service undertaking. 
6. Shehia Shehia is the smallest administrative unit in Zanzibar 
which has a leader called Sheha who is appointed by the 
Regional Commissioner. 
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CHAPTER ONE 
PARTICIPATORY ASSESSMENT 
 
1.0 INTRODUCTION 
Zanzibar is part of the United Republic of Tanzania consists of the two main Islands 
namely Unguja and Pemba.  Zanzibar covers a total area of 2,333 square kilometers 
of which Unguja is 1,464 square kilometers and Pemba has 868 square kilometers in 
area. According to Integrated Labour Force Survey 2006, the population of Zanzibar 
stood at 1.1 million, of which 51.1 percent lived in rural areas. Out of the total 
population females are 51.0 percent and males are 49.0 percent. According to the 
2006 ILFS, the total youth population for Zanzibar age 15 - 24 is 219,824 and 35.7 
percent of the working age population (614,987). Out of the total youth population 
age 15 - 24 (219,824), 106,730 (48.6 percent) are young men and 113,094 (51.4 
percent) are young women. The total youth population age 15 – 35 is 379,038 and 
61.6 percent of the working age population (614,987). Out of the total youth 
population age 15 - 35 (379,038), 173,811 (45.9 percent) are young men and 205,228 
(54.1 percent) are young women. 
 
According to ILFS 2006 a total of 13,026 young people in age group 15 - 24 are 
unemployed. More young women (9,052) than young men (3,974) are unemployed. 
The total unemployment rate for young people aged 15 to 24 is 8.7 percent. The total 
female unemployment rate is 12.0 percent, which is higher than 5.3 percent of male. 
The male unemployment rate in the urban areas is 11.7 percent, which is higher 
compared with rural areas, with a rate of 1.7 percent. The female unemployment rate 
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in the urban areas was 23.7 percent, which is higher than 5.1 percent in the rural 
areas. 
 
There has been an improvement in the overall development of the Zanzibar economy 
in recent years. The Growth Domestic Product (GDP) has increased in both nominal 
and in constant prices. GDP growth has marked an average annual growth rate of 6.4 
% between the years 2002 to 2006. The highest growth rate was 8.6% recorded in 
2002, whereas 4.9% and 6.1% were recorded in 2005 and 2006 respectively. The 
growth in 2006 was mainly attributed by a high growth of the agricultural sector from 
2.8% in 2005 to 19% in 2006 due to conducive weather condition prevailed for larger 
part of the cropping season. Industrial sector has grown by 15% in 2006 compared to 
13 % in 2005, while service sub-sectors have together declined to 2.7% in 2006 
compared to a growth of 5.3% reported in 2005 (OCGS, 2006).  
 
According to Economic Survey, 2006, economic growth has also been driven by the 
increasing contribution and growth of the service sectors in recent years which now 
represents up to 43% of GDP (2006).  The service sector has grown at an average of 
7% over the period (2002 – 2006) due to mainly tourism related activities. However, 
the distribution of direct benefits from tourism related activities is still relatively 
focused in a few areas and not to the population at large. Since majority of youth are 
involved in small enterprises, the poor growth in the SMEs sector which has the 
potential to provide employment opportunities constrains the efforts to increase 
employment and incomes. Due to better weather conditions in 2006, agriculture 
sector in terms of crops productions has improved making its contribution to GDP to 
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record 30% mark in 2006 compared to 23% in 2005, while industry sector has 
increased marginally to 15% compared to 14% in 2005. Likewise, the contribution of 
service sector to GDP had declined from 51% recorded in 2005 to 43% in 2006. This 
decline to larger extent was attributed by an increase of agricultural share to the GDP. 
An increase in the level of GDP at current prices has lead to an increased per capita 
income from Tshs 368,000 (USD 327) in 2005 to Tshs 464,000 (USD 370) in 2006 
(OCGS, 2006). 
 
1.1 Community Profile 
In this section the Community Needs Assessment which was conducted at Shehia of 
Fuoni in West District of Zanzibar will be presented. 
 
1.1.1 Location 
Fuoni Shehia located 5 kilometres from Zanzibar town. The shehia of Fuoni situated 
at West District. West District lies in the West part of the Unguja Island and it is 
bordered by Urban District in the east, Indian Ocean in the west, Urban District in the 
North and Central District in the South.  
1.1.2 Administrative Structure  
The Shehia of Fuoni is governed by Sheha and has an executive committee comprises 
of 10 members out of them 3 are females. Gender consideration in selecting members 
of the committee is not taken into account in most cases.  
A part from the mentioned committee there are vulnerable groups committee which 
deals with children, disabled, people living with HIV/AIDS issues. Also there are 
health and environmental committee. The most important committee which also exist 
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in this Shehia is Community Development Committee. Due to the new administrative 
structure of the Government of national unity, members of the committee come also 
from representatives of political parties specifically CCM and CUF. But largely this 
Shehia is strong hold of CCM and dominated by ruling party CCM. 
 
1.1.3 Available Projects in the Shehia of Fuoni  
Currently the ongoing projects in this Shehia are TASAF, PADEP, MACEMP and 
JP5.TASAF was established in the year 2000 as a Social action Fund to operate 
within the context of Community Driven Development (CDD) approach under the 
United Republic of Tanzania Government. Community Driven Development is a kind 
of approach which is a participatory one and gives the opportunity for beneficiaries to 
select a project of their choice.  
 
PADEP project seeks to increase productivity of smallholder farmers, to increase 
farm incomes, to reduce food insecurity, and to enhance management of soil fertility. 
The PADEP project intended to benefit 840 villages in 28 participating districts (out 
of a total of 121 in Tanzania Mainland, and additional areas in Zanzibar (PADEP, 
2003). 
 
MACEMP implemented both in Tanzania Mainland and Zanzibar seeks to improve 
the regulatory and institutional framework for management of marine resources- 
particularly establishing the links between the marine environment and the fishery 
resource and what are expected to be conservative estimates of sustainable 
commercial exploitation of marine fishery resources. It also aims to fill gaps in the 
data describing the fishery in Tanzanian marine waters and the coastal and offshore 
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environment upon which the fishery depends. JP5 is a joint Progamme 5 under the 
United Nations with the main aim of wealth creation, employment, and economic 
empowerment. All the above mentioned projects are implemented in the Shehia of 
Fuoni. 
 
1.1.4 Resources Available in Fuoni Shehia 
The Fuoni Shehia has different kind of natural resources mainly land and forest 
which are coconut trees, cloves plantations and other fruit trees. Other potential 
resources including market, schools, small industries and social services like health 
centres and recreational activities.  
 
1.1.5 Demographic factors 
According to the table 1.1 the total population of the West District is 184,204. Out of 
the total population of the West District female population is higher compare to male 
population. 
Table 1.1: West District Population 
Male Population  91,118 
Female Population  93,086 
Total Population  184,204 
 Source: The United Republic of Tanzania, 2002 Population and  
Housing Census 
 
According to the Table 1.2 the youth population of the age 15 – 35 is 81,175. Out of 
the total youth population young women are 42,109 and young men are 39,066. The 
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total population of youth aged 20 – 24 is higher by 25 percent compare to all other 
age group, followed by the population of the youth age 15 – 19 by 22 percent.  
 
As it was explained in the concepts and definitions of youth, the Table 1.2 shows 
both national and international cut off point on the definition of youth. Hence the 
youth population in West District as per international definition are  36,617 where out 
of them, young women are 20,617 and young men are 16,390. In this situation one 
can comments that young women need more attention on the initiatives of 
employment creation due to their vulnerability compare to young men.   
 
Table 1.2: West District Youth Population 
Age  Group Both Sexes Male Female
15-19 17,843 8,181 9,662 
20-24 18,774 8,209 10,565 
25-29 18,227 8,578 9,649 
30-34 15,264 7,856 7,408 
35. 11,067 6,242 4,825 
Total 81,175 39,066 42,109 
Source: The United Republic of Tanzania, 2002 Population and Housing 
Census 
 
According to the Table 1.3, the total population of Shehia of Fuoni is 7,091.Out of 
the total population males are 3,610 (50.9 percent) and females are 3, 481 (49.1 
percent). But in overall the growth rate is 3.1 percent which is higher compare to 
other areas. This means that the population is growing very fast in the Shehia of 
Fuoni. This rapid growth of population in this Shehia has other social and economic 
problems  like unemployment and increasing of crimes.   
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Table 1.3: Shehia of Fuoni Population 
Sex Number Percentage 
Male  3,610 50.9 
Female  3,481 49.1 
Total  7,091 100.0 
Source: The United Republic of Tanzania, 2002 Population and 
Housing Census 
 
Total youth population aged 15 – 35 in the Shehia of Fuoni is 2,970 where the 
population of young men is 1,520 and young women is 1,440. In the Shehia of Fuoni, 
there are more young persons at the age group of 15 – 19 compare to other age 
groups (See Table 1.4). 
 
Table 1.4: Shehia of Fuoni Youth Population 
Age  Group Both Sexes Male Female
15-19 718 349 369 
20-24 680 341 339 
25-29 667 338 329 
30-34 529 293 236 
35. 376 199 177 
Total 2,970 1,520 1,450 
Source: The United Republic of Tanzania, 2002 Population and 
Housing Census 
 
According to the Table 1.5 the dependency ratio of the West District is 83 percent, 
the average household size is five percent, literacy rate is 77 percent and net 
enrolment rate is 79 percent. 
8 
 
 
Table 1.5: West District Selected Indicators 
Annual Average Inter-censal Growth Rate 1988-2002 Censuses 9.2%
Dependency Ratio 83
Sex Ratio (Number of Males per 100 Females)  98%
Average Household Size (Persons per Household) 4.9%
Percent of Population with Disability  1.3
Percent of Child Orphans 0.49
Literacy Rate, 5 Year and Above  77%
Net Enrolment Rate  79%
Source: The United Republic of Tanzania, 2002 Population and Housing 
Census 
 
1.1.6 Major Occupations 
According to the 2002 Population and Housing Census, main occupation provides an 
explanation with regard to what the labour force of a given locality is engaged in. 
According to the Table 1.6, farmers constituted 23.6 percent which is the occupation 
engaged large number of people followed by service and shop sales workers 17.4 
percent, craftsmen 15.6 percent, technicians and associate professionals 10.2 percent.  
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Table 1.6: Major Occupations in the West District 
Main Occupation Percent 
 Legislators, Administrators and Managers 0.7 
 Professionals   1.7 
 Technical and Associate Professionals 10.2 
 Clerks  3.4 
Small Bussiness Managers 1.7 
Services and Shop Sales Workers 17.4 
Street Vendors 10.7 
 Craftsmen  15.6 
 Farmers  23.6 
 Livestock  Keepers 1.0 
 Fishermen  3.7 
 Plant Operators and Assemblers 3.2 
Elementary Occupation 7.0 
Other 0.1 
Total 100.0 
Source: The United Republic of Tanzania, 2002 Population and Housing 
Census 
 
1.1.7 Common Agricultural Practice 
Agriculture , which is the second largest employer and one of the identified drivers 
for growth, has not enjoy robust growth partly due to its dependence on weather 
(MKUZA, 2010).  In the Shehia of Fuoni, agriculture is also one among sector for 
employment where most of the people engage in the primary agricultural production. 
Agriculture in this Shehia is mainly dominated by small scale subsistence farming 
with low productivity and no mechanization. The community in the Shehia of Fuoni 
usually deals with cassava, yams and sometimes rice farming. This type of farming 
activities has no large impact on the survival of coconut and cloves trees. This is due 
to the fact that the farming of cassava and yams is done concurrently with the growth 
of coconut and cloves trees. 
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1.1.8 Social Services 
There are different kind of social infrastructures which exist in the community of 
Shehia of Fuoni in different sectors such as industries like Mohamed Hamza Bricks 
Company, Sana timber company, Blocks Company, and education sector like Raudha 
Academy, Fuoni School, Sufa Secondary School, Medical facilities such as 
Kwandundu Clinic and Fuoni health center. In these social services some of them are 
owned by the government and other owned by the private sector. Also in this Shehia 
there is one main police station. 
 
1.1.9 Health Services 
The aim of Revolutionary Government of Zanzibar is to provide free health services 
to all people with particular emphasis to women and children. This is due to the fact 
that national development and good health for the population cannot be separated. 
This idea is well stated under the Zanzibar Development Plan Vision 2020 and 
MKUZA. The government’s intention is to provide health services to the level of 
Primary Health Care, Secondary and Tertiary. These levels have been categorized 
under UNICEF system for health facilities as Public Health Care Units 
(PHCU)/dispensaries; Public Health Care Centers (PHCC)/cottage hospitals and 
General Hospitals (ZSA, 2007). The private sector and Parastatal play an important 
role in delivering health care to the community (ZSA, 2007). 
 
According to the Table 1.7, there is more private health facilities (20) in West District 
compare to public health centres. Currently, there is no District hospital in the area. 
This means that most of the people in the community rely much on private facilities 
or have to move outside the District looking for more health facilities. 
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Table 1.7: Health Facilities in West District by Type, 2007 
 
Type of Facility Number  
PHCU 1st Level 10 
PHCU 2nd Level 2 
PHCC 0 
District Hospital 0 
Special Hospital 0 
Tertiary Hospital 0 
Private facilities 20 
Parastatal 4 
Total  36 
Source: Ministry of Health and Social Welfare, Zanzibar. 
 
1.1.10 Micro Credit Services 
The lack of micro credit is a crucial challenge to the development of the people 
especially youth in this Shehia. Majority of the people lack security and credibility 
for them to access finance from the banks and microcredit services. There is no 
commercial bank in this Shehia hence youth cannot access capital from those 
commercial banks but they have to follow those services in Zanzibar town area.  
 
1.1.11 Transport and Communication 
Most of the people in this Shehia of Fuoni use the mobile phone as their main source 
of communication. There are different kind mobile phone companies which provide 
their services include ZANTEL, AIRTEL, TIGO and Vodacom. In this shehia it 
passes one main road which link to the Zanzibar town. Also more than five feeder 
roads are available in this Shehia which are used for internal transport of the people. 
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1.2 PARTICIPATRORY ASSESSMENT 
1.2.1 Community Assessment 
Participatory assessment was conducted at Fuoni Shehia in the West District Unguja. 
According to Population and Housing Census (2002), the Shehia of Fuoni have a total 
population of 7,091 out of them 3,610 (50.9%) are males and 3,481 are females 
(49.1%). The population growth of this Shehia is 3.0 percent with the average 
household size of 5.1. 
 
1.2.2 Objectives of the Assessment 
The objectives of the assessment were: 
i. To assess the willingness and extent of community participation in any 
one developmental project of their choice. 
ii. To explore the opportunities and challenges facing the community in 
relation to development. 
iii. To determine the main priority problem facing the community of 
Fuoni 
iv. To identify sources/causes of  problems and proposed solution  
1.2.3 Research Questions 
The researcher was guided by the following questions: 
i. Is the community of Fuoni willing to participate in any kind of 
development introduced to them? 
ii. What are the opportunities and challenges facing the community?  
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iii. Does the community of Fuoni have any main problem that hinders 
their development? 
iv. What are sources/causes of the main priority problem and the 
proposed solution? 
 
1.2.4 Research Methodology 
In conducting the Community needs assessment at Shehia of Fuoni, Participatory 
Rapid Assessment was used. In the community different techniques were used 
including structured questionnaires and discussions aimed at guiding beneficiaries in 
discussing and analysing a problem. Also observation, interview and ranking were 
used. In general this research community assessment used quantitative, qualitative 
and participatory methods. 
 
1.2.4.1 Research design 
This study focused on a case design where only one successful youth 
entrepreneurship group located at district of Zanzibar geographical area (West district 
– Shehia of Fuoni). The major reason for using this design was to help the researcher 
to discover as much as possible provision of useful insight and depth understanding 
about the problem of youth unemployment and measures to solve this problem. The 
study used different techniques including documentation and structured 
questionnaires. Also in some cases observations was used to investigate on issues 
which were not captured in the structured questionnaires such as structure or 
buildings where entrepreneurs conduct their daily economic activities. The research 
used both quantitative and qualitative techniques.  
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1.2.4.2 Sample Procedures and Techniques  
The survey used purposive sampling and simple random sampling in selecting 
respondents from the sampling frame in order to obtain required representative 
sample in the community assessment of the Shehia of Fuoni. In this study two type of 
sample techniques applied. Those were purposive sampling and simple random 
sampling as follows; 
 
Purposive sampling 
In this type of sampling, items for the sample are selected deliberately by the 
researcher (Kothari, 1985). The purposive sampling was employed to involve Shehia 
leaders and Heads of the visited groups from the fact that they are officially 
authorized and responsible for the administration and management in their areas. The 
use of this method/technique helped a researcher in accessing availability of the 
required information’s from the respective organizations in the community. The 
method was also employed to ensure the selected sample is covered with people of 
different categories with gender consideration. 
 
Simple Random Sampling  
The method was used to identify 70 respondents from the Shehia of Fuoni to be 
covered in the study. The method was employed with regarding to the size of the 
people in the Shehia of Fuoni to ensure equal chance for all youth being selected, 
participated and responded to the study. The equal chance helped also to ensure the 
study had no bias. Some statisticians argue that a sample to be representative is that 
everyone must have equal chance to be selected. 
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Sample size  
A sample of 70 respondents from 7,091 population was covered during the study. Out 
of them 33 are males and 37 are females. 
 
1.2.4.3 Data Collection Method 
In Data collection the Researcher spent 2 sessions on one day for interview where the 
first session was used for one questionnaire which deals with community and 
economic assessment and second session was used for interview on the questionnaire 
relates with environment and health assessment. Also the study used four data 
collection methods which are focused group discussion, structured interview, survey 
and documentation. 
 
Focus group discussions 
In this method the individuals, youth groups and community meetings were 
conducted.  Focus Group Discussions took place in the groups of 15 people where 
different issues related to the study were discussed. In conducting the focused group 
discussion people of both sexes were involved so as to get views from different 
sources.  
 
Structured Interviews 
Different people of different age, and sex were selected for interviewed. Local 
leaders, NGO members and other residents of Shehia of Fuoni were asked on the 
trend and development of their Shehia. It was one on one interview with the main 
purpose to obtain more useful information particularly that was not captured during 
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the focus group discussion due to different reasons such as unwilling of some group 
members to provide their views publicly in such kind of meetings.  
 
Survey method 
This method was used to obtain the insight of the situation of the community 
including problems they face.  This method used to collect more required information 
to the areas where  people’s gathered and conduct their various activities especially 
after usual working hours for example in the evening. The specific areas which were 
visited including play grounds, coffee sittings and other areas. 
 
Documentation 
This method was used to collect different information from libraries and resource 
centers to get information about the research area including the demographic data, 
economic data and other relevant information of the community.  
 
Research tools: 
The questionnaires were distributed to the selected respondents in the Shehia of 
Fuoni. A total of 70 respondents who know how to read and write were given the 
questionnaires to represent the selected target community.  
1.2.5 Community Assessment Findings   
In conducting the community assessment in the Shehia of Fuoni many findings were 
observed by a researcher as follows; 
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1.2.5.1 Sex Structure of the Respondents 
The respondents of the study were 70 people from the Shehia of Fuoni where males 
are 33 and females are 37 that is 47 and 53 percent respectively (See Table 1.8). 
Table 1.8 Number, Sex and Percent of the Respondent 
Sex 
 
Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 Male 33 47.1 47.1 47.1 
Female 37 52.9 52.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
In the community assessment the sex of respondent are 33 males and 37 females that 
is 47 percent and 53 percent respectively, so a total of 70 community members 
participated in the questionnaires. A total of 31 questions were asked but most of 
them were short answer questions including multiple choice and yes and no 
questions. The questions were targeted to assess all community aspects and all 
participants were selected from the members of the community and they answered all 
the questions while the feedback was 100 percent.   
1.2.5.2 Age Structure of the Respondents 
In analysing the age structure in the Shehia of Fuoni, the assessment found that the 
youth aged 35 – 39 are 24 percent followed by youth aged 20 – 24 by 17 percent. 
Also people at the age of 55 and above are 2.9 percent (See Table 1.9). 
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Table1.9 Age Structure of the Respondent 
 
Age Group Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 20 - 24 12 17.1 17.1 17.1 
25 - 29 10 14.3 14.3 31.4 
30 - 34 11 15.7 15.7 47.1 
35 - 39 17 24.3 24.3 71.4 
40 - 44 10 14.3 14.3 85.7 
45 - 49 3 4.3 4.3 90.0 
50 - 54 5 7.1 7.1 97.1 
55+ 2 2.9 2.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
According to the Table 1.10 below there are more females (27 percent) than males 
(21 percent) at the age group of 35 – 39 compare to other age groups. 
 
Table 1.10: Age Structure of the Respondent by Sex 
 
Age Group 
Sex of the respondent Total 
Male Female 
20 - 24 15.2 18.9 17.1 
25 - 29 12.1 16.2 14.3 
30 - 34 18.2 13.5 15.7 
35 - 39 21.2 27.0 24.3 
40 - 44 15.2 13.5 14.3 
45 - 49 6.1 2.7 4.3 
50 - 54 9.1 5.4 7.1 
55+ 3.0 2.7 2.9 
Total Percent 100.0 100.0 100.0 
Total Number 33 37 70 
Source:  Research findings 2011 
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1.2.5.3 Willingness to participate in Development Introduced  
Most of the people in the Shehia of Fuoni are willing to participate in development 
activities introduced in their community. The Table 1.11 shows that 93 percent of the 
people are ready to participate in the development initiatives introduced to them. 
Table 1.11 Willing to participate in Development 
  
Frequency Percent Valid Percent 
Cumulative 
Percent 
 Yes 65 92.9 92.9 92.9 
No 5 7.1 7.1 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
In relation to sex more women are willing to participate in development initiatives 
compare to males where in discussing the age group, people aged 35 – 39 are more in 
favour of development initiatives in their community than other age groups (See 
Table 1.12 and Table 1.13). 
 
Table 1.12 Willing to participate in Development by Sex 
 
Sex 
Willing to participate in Development Total 
Yes No 
Male 28 5 33 
Female 37 0 37 
Total 65 5 70 
Source:  Research findings 2011 
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Table 1.13: Willing to participate in Development by Age group 
 
Age Group 
Willing to participate in 
Development 
Total 
Percent Yes No 
20 - 24 11 1 12 17.1 
25 - 29 10 0 10 14.3 
30 - 34 9 2 11 15.7 
35 - 39 15 2 17 24.3 
40 - 44 10 0 10 14.3 
45 - 49 3 0 3 4.3 
50 - 54 5 0 5 7.1 
55+ 2 0 2 2.9 
Total 65 5 70 100.0 
Source:  Research findings 2011 
1.2.5.4 Involvement in Decision Making 
The people involvement in decision making is very crucial. In the Shehia of Fuoni the 
level of involvement of people in decision making is very low. Seventy seven percent 
of the people are not involved in decision making where in relation to sex the 
situation is very bad to females by 81 percent (See Table 1.14 and figure 1.1 below).  
 
Table 1.14: Involvement in Decision Making 
 
  
Frequency Percent Valid Percent
Cumulative 
Percent 
 Involved 16 22.9 22.9 22.9
Not 
involved 
54 77.1 77.1 100.0
Total 70 100.0 100.0  
Source:  Research findings 2011 
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Figure 1.1: Involvement in Decision Making by Sex 
 
 
Source:  Research findings 2011 
 
1.2.5.5 Problems of the Community 
The main problem face this Shehia is high unemployment rate especially to the youth. 
The unemployment rate in the Shehia of Fuoni for youth is estimated to be 22 
percent. This problem of unemployment creates more problems to youth like drug 
abuse since they have nothing to do while they are economically active. Despite the 
established government initiatives, more efforts needed to create employment in this 
Shehia of Fuoni. 
 
Unemployment can lead to marginalisation, exclusion, frustration and low self 
esteem, and sometimes to behaviour that imposes a burden on society. Scattered 
evidence suggests that, in the absence of engagement in productive activities, idleness 
and frustration predispose young people to risky behaviours, including exposure to 
drug and substance abuse as well as the risk of HIV/AIDS infection (ILO, 2005). 
22 
 
 
Many people in this community agreed that they face problem in their day to day life. 
According to the Table 1.15 below 96 percent of the interviewed people agreed that 
there are problems in their community.   
 
Table 1.15: Availability of the Problems in the Community 
 
  Frequency Percent Valid Percent Cumulative Percent
 Yes 67 95.7 95.7 95.7 
No 3 4.3 4.3 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
There are different kinds of problems face the community in the Shehia of Fuoni. 
According to the Table 1.16 below, youth unemployment is the main problem face 
the community reported 57 percent followed by Deforestation of Coconut and Cloves 
Trees reported 14 percent and shortage of safe water reported 11 percent. 
 
Table 1.16: Main Problem Face the Community 
 
Problem Frequency Percent
Valid 
Percent 
Cumulative 
Percent 
 Shortage of Health Facilities 5 7.1 7.1 7.1 
Shortage of School/Education 
Facilities 
7 10.0 10.0 17.1 
Deforestation of Coconut and 
Cloves Trees 
10 14.3 14.3 31.4 
Youth Unemployment 40 57.1 57.1 88.6 
Shortage of Safe Water 8 11.4 11.4 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
In relation to sex females reported more the problem of unemployment compared to 
males by 89 percent and 27 percent respectively. On other hand most of the males 
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feel that the problem of deforestation of cloves and coconut trees is very high (See 
Table 1.17). 
Table 1.17: Main Problem Face the Community by Sex 
 
Main Problem Face the Community 
Sex of the respondent 
Male Female 
Shortage of Health Facilities 15.2 0.0 
Shortage School/Education Facilities 18.2 2.7 
Deforestation of Coconut and Cloves Trees 30.3 0.0 
Youth Unemployment 27.3 83.8 
Shortage of Safe Water 9.1 13.5 
Total Percent 100.0 100.0 
Total Number 33 37 
Source:  Research findings 2011 
 
1.2.5.6 Project Preferred by the Community 
Most of the people in the community of the Shehia of Fuoni prefer the project on 
employment creation reported 59 percent, followed by the project on conservation of 
coconut and cloves trees by 14 percent and project on safe water and health facilities 
by 9 percent (See Table 18). 
 
Table 1.18: Project Preferred by the community 
 
 Project Preferred Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 Health Facility 6 8.6 8.6 8.6 
Build Secondary School 5 7.1 7.1 15.7 
Conservation of Coconut and 
Clove Trees 10 14.3 14.3 30.0 
Employment Creation 41 58.6 58.6 88.6 
Safe Water 6 8.6 8.6 97.1 
Other, Specify..................... 2 2.9 2.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
In relation to sex females preferred the project on employment creation compared to 
males by 87 percent and 27 percent respectively. In another situation most of the 
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males prefer the project on conservation of deforestation of cloves and coconut trees 
(See Table 1.19). 
 
Table 1.19: Project Preferred by the community by Sex 
Project Preferred 
Sex of the respondent 
Male Female 
Health Facility 18.2 0.0 
Build Secondary School 15.2 0.0 
Conservation of Coconut and Clove Trees 30.3 0.0 
Employment Creation 27.3 86.5 
Safe Water 6.1 10.8 
Other, Specify..................... 3.0 2.7 
Total Percent 100.0 100.0 
Total Number 33 37 
Source:  Research findings 2011 
 
1.2.6 Community Stress, Sources of Stress and Assets 
There are different kinds of stress which face the community in the Shehia of Fuoni. 
Most familiar stress is youth unemployment, rapid deforestation of coconut and 
cloves trees and shortage of safe water. Main sources of stress are including 
unavailability of employment infrastructures in the community, implementation and 
supervision of environmental bylaws and good strategies towards creation of 
employment to youth. The community assets include availability of youth who are 
able to work, infrastructures like electricity and good business opportunities in the 
community which could help in the creation of employment. 
 
1.2.2 Economic Assessment 
In this assessment the study find the economic characteristic of the Shehia of Fuoni.  
This included the economic activities being undertaken by the community. It was also 
assessed the employment trend and sources of income available in the community. It 
was further assessed the economic prospective of the community especially in 
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establishment of new growth of investments or the expansion of the existing ones. 
The study assessed the important issues such as sources of income, types of the 
project that can be applied in the community in solving the current available problem.  
1.2.2.1 Research objective  
1.2.2.2 Main Objective 
The main objective of this research is to come out with the sustainable development 
project so that to help the community in solving their selected current economic 
problem in the community hence designs the desired project for the targeted 
beneficiaries. 
 
1.2.2.3 Specific Objectives 
The specific objectives of assessment were: 
i. To understand the current situation of the Shehia of Fuoni 
economically. 
ii. To find out the main source of income in the Shehia of Fuoni. 
iii.  To find out the magnitude of the major economic problem which 
currently face the community. 
iv. To find out the possible measures of helping the community 
development after identifying their major problems. 
v. To identify the economic need preferred in the community  
1.2.2.4 Research Questions 
The researcher was guided by the following questions: 
i. What is the main economic activity carry out in the community? 
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ii. What is the main source of income in the community? 
iii. What is the main economic problem currently face the community? 
iv. What measures to be taken to solve the problem in the community? 
v. What kind of economic need is favored in the community? 
 
1.2.2.5 Research Methodology 
In conducting the Community needs assessment at Shehia of Fuoni, Participatory 
Rapid Assessment was used. In the community different techniques were used 
including structured questionnaires and interview in collecting required data.  
 
1.2.2.5.1 Research design 
This study focused on a West District in the Shehia of Fuoni. The major reason for 
using this design was to help the researcher to discover as much as possible provision 
of useful insight and depth understanding about the economic situation. The study 
used different techniques including documentation and structured questionnaires. The 
research used two main methods which are quantitative and qualitative.  
 
1.2.2.5.2 Research Methods. 
The study used two research methods which are focus group discussion and 
interview. 
 
Focus group discussions 
In this method the individuals, youth groups and community meetings were 
conducted.  Focus Group Discussions took place in the groups of 15 people where 
different issues related to the study were discussed. In conducting the focused group 
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discussion people of both sexes were involved so as to get views from different 
sources.  
 
Interviews 
Different people of different age, and sex were selected for interviewed. Local 
leaders, NGO members and other residents of Shehia of Fuoni were asked on the 
trend and development of their village politically, socially and economically. It was 
one on one interview with the main purpose to obtain more useful information 
particularly that was not captured during the focus group discussion due to different 
reasons such as unwilling of some group members to provide their views publicly in 
such kind of meetings.  
 
1.2.2.6 Research tools: 
In this assessment the following main research tool was used; 
Survey questionnaires 
The questionnaires were distributed to the selected respondents in the Shehia of 
Fuoni. A total of 70 respondents who know how to read and write were given the 
questionnaires to represent the selected target community.  
 
1.2.2.7 Sampling 
The survey used systematic random sampling and purposive sampling in selecting 
respondents from the sampling frame in order to obtain required representative 
sample in the community assessment of the Shehia of Fuoni.  
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1.2.2.7.1 Sample Procedures and Techniques  
In this study two type of sample techniques applied. Those were purposive sampling 
and simple random as follows; 
Purposive sampling 
The purposive sampling was employed to involve Shehia leaders and Heads of the 
visited groups from the fact that they are officially authorized and responsible for the 
administration and management in their areas. The use of this method/technique 
helped a researcher in accessing availability of the required information from the 
respective organizations in the community. The method was also employed to ensure 
the selected sample is covered with people of different categories with gender 
consideration.  
 
In conducting the survey, purposive sampling was used to select 5 officers from 
different sector identified in the community of Shehia of Fuoni (i.e. economy, 
cooperatives, financial services and others) and sampled respondents. This 
method/technique was employed among others, to ensure all important officers in the 
potential sectors visited and have equal chance to be selected, participated and 
responded to the need of the study.   
 
Simple Random Sampling Method 
The method was used to identify 70 respondents from the Shehia of Fuoni to be 
covered in the study. The method was employed with regarding to the size of the 
people to ensure equal chance for all youth being selected, participated and responded 
to the study. The equal chance helped also to ensure the study had no bias.  
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Sample size  
A sample of 70 respondents was covered during the study. The distribution involved 
5 selected officers in the Shehia of Fuoni and 65 people in the community. 
 
1.2.2.8 Economic Assessment Findings  
 
1.2.2.8 .1 Employment Situation or Engagement in Economic Activities 
According to the Table 1.20 below 97 percent of the people in the community engage 
themselves in economic activities where only few of them (three percent) have no 
economic activities. In relation to sex almost all males and females participate in 
economic activities (See Table 1.21). 
 
Table 1.20: Employment Situation or engagement in economic activity 
  
Frequency Percent Valid Percent 
Cumulative 
Percent 
 Yes 68 97.1 97.1 97.1 
No 2 2.9 2.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
Table 1.21: Employment Situation or engagement in economic activity by Sex 
of the respondent 
 
Employment Situation or engagement in 
economic activity 
Sex of the respondent 
Male Female 
  Yes 97.0 97.3 
No 3.0 2.7 
Total Percent 100.0 100.0 
Total Number 33 37 
Source:  Research findings 2011 
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1.2.2.8 .2 Economic Activities 
The Fuoni economic activities are into three major sectors, namely (i) agriculture and 
fishing, (ii) Industry and (iii) service sectors. The first category is composed of crops, 
livestock, forestry, and fishery sub-sectors.  The Industry sector involves small 
industries like bricks industries, soap making industries and mineral water industries. 
A growth that is essentially broad-based and pro-poor should have been driven 
mostly by the sectors that commands higher share of employment (MKUZA II, 
2010). 
 
1.2.2.8 .3 Type of Economic Activity/Branch People Engage In 
According to the Table 1.22 below, most of the people in the community are carrying 
out agriculture that is 57 percent followed by business activities by 23 percent. In this 
case the main economic activity carry out in this community is agriculture.  In 
relation to sex the findings shows that more females engage in agriculture compare to 
males reported 65 and 49 percent respectively. While in business activities there are 
more males than females (See Table 1.23). 
 
Table 1.22: Main Economic Activity engage in 
 
 Economic Activity Frequency Percent Valid Percent Cumulative Percent
 No Economic Activity 2 2.9 2.9 2.9 
Agriculture 40 57.1 57.1 60.0 
Fishing 2 2.9 2.9 62.9 
Business 16 22.9 22.9 85.7 
Livestock keeping 4 5.7 5.7 91.4 
Services 6 8.6 8.6 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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Table 1.23: Main Economic Activity engage in by Sex 
 
Main Economic Activity engage in 
Sex of the respondent 
Male Female
No economic Activity 3.0 2.7 
Agriculture 48.5 64.9 
Fishing 3.0 2.7 
Business 27.3 18.9 
Livestock keeping 9.1 2.7 
Services 9.1 8.1 
Total Percent 100.0 100.0 
Total Number 33 37 
Source:  Research findings 2011 
 
1.2.2.8 .4 Main Occupation or job of the Community 
According to the Table 1.24 and figure 1.2 there are more farmers (57 percent) in the 
community, followed by self-employed persons in business (23 percent). This seems 
that males are much interested in business activities compare with females while 
females occupy the farming activities.  
 
Table 1.24: Occupation or job 
 
Occupation Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 No Job or Economic Activity 2 2.9 2.9 2.9 
Government Employee 6 8.6 8.6 11.4 
Paid Employee – Private 
Sector 
6 8.6 8.6 20.0 
Farmer 40 57.1 57.1 77.1 
Self Employed - business 16 22.9 22.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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Figure 1.2: Occupation or job by sex 
 
 
Source:  Research findings 2011 
 
1.2.2.8 .5 Main Source of Income 
In this community, the main source of income is agriculture activities reported 60 
percent followed by business activities by 26 percent. Paid employment in the private 
sector is very low source of income for the community reported one percent (See 
Table 1.25). 
Table 1.25: Main Source of Income 
 
 
Source of Income Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 No income 2 2.9 2.9 2.9 
Paid Employment - Government 4 5.7 5.7 8.6 
Paid Employment - Private 
Sector 1 1.4 1.4 10.0 
Self Employed Agriculture 42 60.0 60.0 70.0 
Self Employed - Fishing 3 4.3 4.3 74.3 
Self Employed Business 18 25.7 25.7 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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According to the Table 1.26 below many females (81 percent) depend on agriculture 
as their main source of income compare to males. While on other side males (55 
percent) depend much on business activities as their main source of income.  
 
Table 1.26: Percentage of Main source of Income by Sex 
Main Source of Income 
Sex of the 
respondent 
Total 
Male Female 
No Income 3.0 2.7 2.9 
Paid Employment - Government 3.0 8.1 5.7 
Paid Employment - Private Sector 0.0 2.7 1.4 
Self Employed Agriculture 36.4 81.1 60.0 
Self Employed - Fishing 3.0 5.4 4.3 
Self Employed Business 54.5 0.0 25.7 
Total Percent 100.0 100.0 100.0 
Total Number 33 37 70 
Source:  Research findings 2011 
 
In the community of the Shehia of Fuoni, many people have low income and they 
earn Tshs 30,000 per month that is below one dollar a day.  There are very few of 
them who earn more than Tshs 60,000 that is above one dollar a day (See Table 
1.27). 
Table 1.27: Monthly Income 
 
 
Income Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 No Income 2 2.9 2.9 2.9 
Less than Tshs 30,000 49 70.0 70.0 72.9 
Tshs 30,000 –  Tshs 60,000 17 24.3 24.3 97.1 
More than Tshs 60,000. 2 2.9 2.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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1.2.2.8 .6 Main Economic Problems Face the Community 
The Shehia of Fuoni faces many economic problems including the following;  
i. Shortage of credit facilities.  
There are very low opportunities concerning credits. Many people in this 
Shehia especially youth have low Access to micro finance services.  
ii. Shortage of trainings on business skills and support services to MSME groups 
of young women and men. 
iii. Shortage of Business management skills. The Community have very low 
skills in this field and most of them have no such kind of skills. The 
community use only their traditional skills in managing their business. 
iv. Problem of decreasing productivity. For those who have economic activities 
sometimes face this problem on how to increase their productivity. 
v. Lack of economic diversification. Most of the people in the community 
conducting only one type of economic activity so in this case economic 
diversification is needed and it is very important. Community can have one 
or more different type of economic activities. 
vi. Shortage of market access. Some people in the community produce their 
goods but where to sale (market) is a dilemma hence they reduce the 
production. 
vii. Lack of Technical trainings and Technology. Some people in the community 
employed themselves in the milk production but how to produce the 
standard quality of the products from the milk is a problem.  
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viii. Lack of Work space to conduct their activities. Many people especially youth 
in the community have no permanent or reliable spaces to conduct their 
business or economic activities.  
ix. Production tools/facilities. This problem faces those, who in the first place, 
need tools or facilities in their production activities like carpentry and brick 
makers. 
x. Access to professional services. Here professional services are like legal and 
auditing services. In the community those services are not well available.  
xi. Lack of business information and market linkage. This problem also faces the 
community of Fuoni. Some of them do not have reliable information 
concerning their businesses they do. Also a market linkage is missing 
among producers an issue which make most of them not to use the market 
opportunities in outside their areas. 
xii. Problem of networking within and outside the community. 
 
According to the Table 1.28 below, the more acute problem faced by the 
establishments in Zanzibar is the insufficient demand with 13.3 percent followed by 
financial problem with 12.1 percent. 
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Table1.28: Percentage of Main Problems facing Establishments, 2008 
Problems Percent 
Insufficient Demand 13.3 
Shortage of raw materials 6.2 
High Taxes 6.9 
Insufficient Production capacity 6.2 
Shortage of qualified labour 5.1 
Lack of equipments 4.8 
Transport problem 3.4 
lack of production area 4.6 
Inadequate supply of electricity 7.2 
Economic environment 3.2 
High cost of production 9.3 
Financial problem 12.1 
Foreign currency 0.6 
Inflation 6.5 
Depreciation of currency 3.9 
Illegal imports 1.4 
Inadequate supply of water 2.4 
Feasibility study 2.0 
Other 1.1 
Total 100.0 
Source: OCGS, Industrial Census, 2008. 
 
During the assessment in the community, it was identified that shortage of credit 
facilities is the main economic problem face people, followed by lack of 
entrepreneurship skills and low capital (See Table 1.29).  Among the suggested 
measures proposed in alleviating the problem was to provide credits to unemployed 
youth and entrepreneurship skills.  
 
Table 1.29: Main Economic Problem 
 
 
Economic Problems Frequency Percent Valid Percent 
Cumulative 
Percent 
 Shortage of Credit Facilities 40 57.1 57.1 57.1 
Low Capital 8 11.4 11.4 68.6 
Lack of Entrepreneurship Skills 16 22.9 22.9 91.4 
Lack of Reliable Market 6 8.6 8.6 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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1.2.2.8 .7 Proposed Measures to Be Taken 
Among the best proposed measure mentioned to be taken was to provide credits to 
the unemployed youth (See Table 1.30). 
 
Table 1.30: Proposed Measures to be taken 
 
 
Proposed Measures Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 Provide  Credits To 
Unemployed Youth 50 71.4 71.4 71.4 
Increase Capital To 
Entrepreneurs 7 10.0 10.0 81.4 
Provide Entrepreneurship 
Skills 8 11.4 11.4 92.9 
Establish  Market Strategy 4 5.7 5.7 98.6 
Other, specify 1 1.4 1.4 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
1.2.2.8.8 Economic Need 
It was suggested by the community that soft loans is the main economic need 
followed by the need of providing entrepreneurship skills and business or work 
spaces (See Table 1.31). 
 
Table 1.31: Main Economic Need 
 
 
Economic Need Frequency Percent Valid Percent 
Cumulative 
Percent 
 Soft Loans 46 65.7 65.7 65.7 
Entrepreneurship Skills 12 17.1 17.1 82.9 
Business/Work spaces 7 10.0 10.0 92.9 
MSMEs 4 5.7 5.7 98.6 
Other, Specify 1 1.4 1.4 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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Economic Stress, Sources of Stress and Assets 
The main economic stress is lack of soft loans and entrepreneurship skills to the 
people especially youth so that they can employ themselves. This lead to low income 
hence people living below poverty line that is one dollar a day. Source of this stress is 
including lack of soft credit fund schemes, poor technology and lack of 
entrepreneurship skills initiatives for the community. Economic assets in the 
community include availability of few established youth economic groups which 
helps to the creation of employment and income generation and investment 
opportunities.  
 
1.2.3 Environmental Assessment 
This is done so as to explore the environmental situation of the study area. The 
important part was to know the situation or condition of local natural resources which 
contribute to the good and attractive environmental situation of the area. The study 
also noted the rate of usage of different resources which led to the environmental 
degradation. The study observed on how community members are aware on 
environmental issues, and if any ecosystems have been depleted by human 
development activities.  
 
1.2.3.1Research objective  
 
1.2.3.2 Main Objective 
The main objective of this research is to come out with the sustainable development 
project so that to help the community in solving their selected current problem in the 
community hence designs the desired project for the targeted beneficiaries. 
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1.2.3.3 Specific Objectives 
The specific objectives of the assessment were: 
i. To understand the current environmental issues facing the Shehia of 
Fuoni. 
ii.  To find out the magnitude of the major environmental problem 
which currently face the community. 
iii. To find out the possible measures of solving the environmental issues 
in the community? 
 
1.2.3.4 Research Questions 
The researcher was guided by the following questions: 
i. What is the degree of environmental degradation in the community 
ii. What is the main environmental problem faces the community? 
iii. What is the main environmental need preferred in the community? 
 
1.2.3.5 Research Methodology 
In conducting the Community needs assessment at Shehia of Fuoni different 
techniques were used including structured questionnaires, observation and 
interview. 
 
1.2.3.5 .1 Research design 
This study focused on a case of West District – Shehia of Fuoni. The study used 
different techniques including documentation and structured questionnaires. Also in 
some cases observation was used to investigate on issues which were not captured in 
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the structured questionnaires such as the magnitude of environmental degradation. 
Both quantitative and qualitative techniques were used.  
 
1.2.3.5 .2 Research Methods. 
The study used two research methods which are observation and interview. 
 1.2.3.5 .2 .1 Observation 
In this method the Researcher observed the areas where there is higher degradation of 
environment. Those areas can be observed easily due to the deforestation of coconut 
and cloves trees for residential or human activities.  
1.2.3.5 .2 .2 Interviews 
Different people of different age, and sex were selected for interviewed. Local 
leaders, NGOs members and other residents of Shehia of Fuoni were asked on the 
issue of environmental degradation. It was one on one interview with the main 
purpose to obtain more useful information particularly that was not captured during 
the observation. 
 
1.2.3.5 Research tools: 
 
1.2.3.5 .1 Survey questionnaires 
The questionnaires were distributed to the selected respondents in the Shehia of 
Fuoni. A total of 70 respondents who know how to read and write were given the 
questionnaires to represent the selected target community.  
1.2.3.6 Sample Procedures and Techniques  
In this study two type of sample techniques applied. Those were purposive sampling 
and simple random as follows; 
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1.2.3.6 .1 Purposive sampling 
The purposive sampling was employed to involve Shehia leaders from the fact that 
they are officially authorized and responsible for the administration and management 
of the related issues in their areas. The use of this method/technique helped a 
researcher in accessing availability of the required information’s from the respective 
organizations in the community. The method was also employed to ensure the 
selected sample is covered with people of different categories with gender 
consideration. 
 
1.2.3.6 .2 Simple Random sampling 
In conducting the survey, simple random sampling was used to select 65 officers 
from different sector identified in the community of Shehia of Fuoni (i.e. 
environment and administration) and sampled respondents.  This method/technique 
was employed among others, to ensure all important officers in the potential sectors 
visited and have equal chance to be selected, participated and responded to the need 
of the study.  
  
1.2.3.7 Sample size  
A sample of 70 respondents was covered during the study. The distribution involved 
5 selected officers in the Shehia of Fuoni and 65 people in the community. 
 
1.2.3.8 Environmental Assessment Findings 
 
1.2.3.8 .1 Awareness on the Environmental Issues 
 
There are many people in the community who are aware on the environmental issues. 
It is 86 percent of the people are aware on the environmental issues. In relation to sex, 
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higher percentages of females are aware on the environmental issues (See Table 1.32 
and Table 1.33). 
In this context, the environmental awareness situation for the community is not very 
terrible. 
 
Table 1.32: Community Environmental Awareness 
 
  
Frequency Percent Valid Percent 
Cumulative 
Percent 
Valid Yes 60 85.7 85.7 85.7 
No 10 14.3 14.3 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
 
Table 1.33: Community Environmental Awareness by Sex of the respondent 
 
Sex of the respondent 
Community Environmental Awareness 
Total Yes No 
 Male 23 10 33 
Female 37 0 37 
Total 60 10 70 
Source:  Research findings 2011 
 
According to the opinion from the community, the environmental degradation in their 
area is very bad. Most of the people in this community thought that the environmental 
situation is in critical condition (See Table 1.34). 
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Table 1.34: Environmental Situation 
 
Environmental 
Situation 
 
Frequency Percent Valid Percent 
Cumulative 
Percent 
 Good 3 4.3 4.3 4.3 
Normal 21 30.0 30.0 34.3 
Bad 46 65.7 65.7 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
1.2.3.8 .2 Environmental Problems 
The Shehia of Fuoni is five kilometres from Zanzibar town. This area is very fertile in 
nature and surrounded by coconut trees and cloves plantations. Also there are two 
main sources of clean and safe water which supply water to urban areas. The main 
environmental problem face this Shehia is the rapid deforestation of coconut trees and 
cloves plantations due to the construction of permanent residential houses. In this 
area there is a fast growing of human activities especially construction of new 
buildings both for residential and business purposes hence deforestation is taking 
place very first. 
According to the Table 1.35 below, the main environmental problem in the 
community of the Shehia of Fuoni is the deforestation of cloves and coconut trees 
reported 63 percent, followed by land degradation. There is rapid deforestation of 
those types of traditional trees available in the area for many years. 
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Table 1.35: Main Environmental Problem Face the Community 
 
 
Environmental Problems Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 Household Solid Waste 
Management 
10 14.3 14.3 14.3 
Deforestation of Cloves and 
Coconut Trees 
44 62.9 62.9 77.1 
Land Degradation 16 22.9 22.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
1.2.3.8 .3 Sources of Environmental Degradation 
There are different kinds of sources for environmental degradation in the Community 
of Fuoni. The main source is building of residential houses and agricultural activities. 
In this area the deforestation of trees for establishing permanent residency is very 
high (See Table 1.36 and Figure 1.3). 
 
Table 1.36: Source of Environmental Degradation 
 
 Source of Environmental 
Degradation Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 Building of Residential Houses 46 65.7 65.7 65.7 
Building of Business Places 8 11.4 11.4 77.1 
Agriculture Activities 14 20.0 20.0 97.1 
Building of Communication 
Facilities 
2 2.9 2.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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Figure 1.3 Percentages of Sources for Environmental Degradation 
 
Source:  Research findings 2011 
 
1.2.3.8 .4 Environmental Need Preferred 
According to the Table 1.37 below, most of the people in this community prefer the 
project on conservation of coconut and cloves trees by 63 percent, followed the 
project on proper land use planning by 16 percent.  
 
Table 1.37: Project Preferred 
 
 
Project Preferred Frequency Percent 
Valid 
Percent 
Cumulative 
Percent 
 Management of 
Household Waste 
15 21.4 21.4 21.4 
Proper Land Use 
Management 
11 15.7 15.7 37.1 
Conservation of 
Coconut and Cloves 
Trees 
44 62.9 62.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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1.2.3.8 .5 Community Stress, Sources of Stress and Assets 
The main environmental stress in the community of the Shehia of Fuoni is 
deforestation of coconut and cloves trees due the building of residential houses. 
Source of this stress is low supervision of environmental by laws in the community 
and improper land use planning and management. Major assets are includes good 
environmental situation of the area and very fertile land for agriculture activities. 
 
1.2.4 Health Assessment 
 
1.2.4 .1 Research objective  
The main objective of conducting this assessment is to find out the current health 
situation of the Shehia of Fuoni and specific objectives include the followings; 
i. To understand the current health situation of the Shehia. 
ii.  To find out the extent of the major health problem currently face the 
community. 
iii. To find the possible measures of helping the community development 
after identifying their major problems. 
 
1.2.4 .2 Research Questions 
The researcher was guided by the following research questions: 
i. What is the major problem face the health sector? 
ii. What is the major health problem facing the community? 
iii. What measures should be taken to improve the situation? 
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1.2.4 .3 Research Methodology 
In conducting the Community needs assessment at Shehia of Fuoni, Participatory 
Rapid Assessment was used. In the community different techniques were used 
including structured questionnaires and discussions aimed at guiding beneficiaries in 
discussing and analysing a problem. In general this research community needs 
assessment used quantitative, qualitative and participatory methods. The study used 
different techniques including documentation, observation and structured 
questionnaires.  
 
1.2.4 .4 Research Methods. 
The study used three research methods which are focus group discussion and 
interview. 
1.2.4 .4 .1 Focus group discussions 
In this method the individuals, youth groups and community meetings were 
conducted.  Focus Group Discussions took place in the groups of 15 people where 
different issues related to the study especially health issues were discussed. In 
conducting the focused group discussion people of both sexes were involved so as to 
get views from different sources. During the discussions challenges were raised and 
finally groups proposed solutions to most of the mentioned challenges.   
 
1.2.4 .4 .2 Interviews 
Different people of different age and sex were selected for interviewed. Local leaders, 
NGO members and other residents of Shehia of Fuoni were asked on the trend and 
development of their village particularly the health issue. Interview aimed at 
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obtaining more health useful information particularly that was not captured during the 
focus group discussion. 
 
1.2.4 .5 Research tools: 
In conducting the assessment survey questionnaires were used to collect data.  The 
questionnaires were distributed to the selected respondents in the Shehia of Fuoni. A 
total of 70 respondents who know how to read and write were given the 
questionnaires to represent the selected target community.  
 
1.2.4 .6 Sample Procedures and Techniques  
In this study two type of sample techniques applied. Those were purposive sampling 
and simple random as follows; 
 
1.2.4 .6 .1 Purposive sampling 
The purposive sampling was employed to involve Shehia leaders and heads visited in 
the community since they are responsible for the administration and management in 
their areas. The use of this method/technique helped a researcher in accessing 
availability of the required information from the respective organizations in the 
community. The method was also employed to ensure the selected sample is covered 
with people of different categories with gender consideration.  
 
1.2.4 .6 .2 Simple Random sampling 
In conducting the survey, simple random sampling was used to select 5 officers from 
health sector and administration of the Shehia identified in the community of Shehia 
of Fuoni and sampled respondents.  This method/technique was employed among 
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others, to ensure all important officers in the potential sectors visited and have equal 
chance to be selected, participated and responded to the need of the study. 
   
1.2.4 .7 Sample size  
A sample of 70 respondents was covered during the study. The distribution involved 
officers dealing with health issues in the Shehia of Fuoni and people in the 
community. 
 
1.2.4 .8 Health Assessment Findings 
 
1.2.4 .8.1 Satisfaction with the Health Services 
Most of the people (86 percent) in the community of Shehia of Fuoni are not happy 
with the current health sector situation. This situation seems that in the health sector 
there is a lot to be done to enhance the situation (See Table 1.38 and Table 1.39). 
 
Table 1.38: Happy With the Health Services 
 
  
Frequency Percent Valid Percent 
Cumulative 
Percent 
 Yes 10 14.3 14.3 14.3 
No 60 85.7 85.7 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
Table 1.39: Happy With the Health Services by Sex of the Respondent 
 
Happy With the Health 
Services? 
Sex of the respondent 
Total Male Female 
 Yes 10 0 10 
No 23 37 60 
Total 33 37 70 
Source:  Research findings 2011 
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1.2.4 .8.2 Payment Status for Health Services 
In this community most of the people pay for health services. This shows that the 
little income which they earn have also to be used in payment of health services (See 
Table 1.40)  
 
Table 1.40: Payment for Health Services 
 
  
Frequency Percent Valid Percent 
Cumulative 
Percent 
 Yes 66 94.3 94.3 94.3 
No 4 5.7 5.7 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
 
Discussing on the status of the health sector, the situation is horrific. Most of the 
people in the community argued that the situation is bad that reported 71 percent (See 
Table 1.41). The situation contributed by shortage of medicine and medical staff 
especially in the public sector.  
 
Table 1.41: Status of the Health Services 
 
 
Status Frequency Percent Valid Percent 
Cumulative 
Percent 
 Good 4 5.7 5.7 5.7 
Normal 16 22.9 22.9 28.6 
Bad 50 71.4 71.4 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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1.2.4 .8.3 Health Sector Problems 
This Shehia has one government health centre and a number of private health centres. 
Hence the community depends on the available healthy facilities and in case of the 
big case they go out of their Shehia.  
But the available public health facilities in Fuoni face many problems including 
shortage of medical staff and medicine (See Table 1.42). 
 
Most of the people in this community depends on the private health centre services 
but the costs for the private health centres is higher compare to  public centres. This 
sometimes makes the community to use traditional measures to treat themselves 
instead of using the health centres since they cannot afford the costs. 
 
Table 1.42: Major Problem Face Health Services 
 
 
Problems Frequency Percent
Valid 
Percent 
Cumulative 
Percent 
 High costs of Health Services 
in Private Centers 
20 28.6 28.6 28.6 
Low Number of Health 
Qualified Staff 
15 21.4 21.4 50.0 
Shortage of Medicine in 
Public Health Centers 
29 41.4 41.4 91.4 
Shortage of Laboratory 
Equipments 
6 8.6 8.6 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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1.2.4 .8.4 Common Health Problems 
 
It is true that many efforts have been made in this community to combat malaria but 
in general it is still a common heath problem in the Shehia of Fuoni (See Table 1.43). 
 
Table 1.43: Common Health Problem 
 
 Health Problems 
Frequency Percent Valid Percent 
Cumulative 
Percent 
 Malaria 46 65.7 65.7 65.7 
HIV/AIDS 8 11.4 11.4 77.1 
High Blood Pressure 8 11.4 11.4 88.6 
Diabetes 6 8.6 8.6 97.1 
Diarrhea 2 2.9 2.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
1.2.4 .8.5 Measures to be taken 
Among the suggested measures to be taken to improve the situation was to increase 
medicine in the public health centers and to improve the health services in general 
(See Table 1.44).  
 
Table 1.44: Measures to be Taken 
 
 
Measures Frequency Percent Valid Percent 
Cumulative 
Percent 
Valid Improve Health Services 17 24.3 24.3 24.3 
Increase Health Staff in 
Health Centers 12 17.1 17.1 41.4 
Increase Medicine Share 
in Public Health Centers 32 45.7 45.7 87.1 
Subsidize the Health 
Services 9 12.9 12.9 100.0 
Total 70 100.0 100.0  
Source:  Research findings 2011 
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1.2.4 .8.6 Health Stress, Sources of Stress and Assets 
The health stress are includes shortage of medicine and health staff in public health 
centres. Other stress is high costs of medical services in the private health centres. 
Among the assets of this community is the availability of different kind of health 
centres. 
 
1.3 Summary of Findings 
In the Shehia of Fuoni the community face many problems but the main ones are 
youth unemployment reported 57 percent, followed by deforestation of coconut and 
cloves trees reported 14 percent and shortage of safe water reported 11 percent (See 
Figure 1.4). 
 
Figure 1.4 Summary of Main Problems Face the Community 
 
Source:  Research findings 2011 
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1.3.0 Problems Identified 
The main problems mentioned during participatory community needs assessment are; 
1.3.1 Unemployment of Youth 
In spite of the international recognition for the need to create employment for youth, 
one of the major challenges that pose serious problems in Shehia of Fuoni is that of 
youth unemployment.  Job creation in the formal sector has grown only marginally 
since 2000, resulting in unemployment and under employment, particularly among 
the youth and graduates from secondary schools, higher schools, colleges and 
universities. 
Many efforts have been made by youth and people of the Shehia of Fuoni to employ 
or engage themselves in the economic activities. In this sense many groups has been 
introduced in this Shehia including the JUWAFU group to curb the problem of 
unemployment. There are many factors which contributed towards this problem 
including shortage of entrepreneurship skills and knowledge, soft loans, market and 
infrastructure are among the main reasons. 
 
1.3.2 Environmental degradation of coconut trees and cloves plantations.   
There are a very big problem of deforestation due to the increasing number of 
population and the need for residential houses. Many people cutting down traditional 
trees (coconut and cloves trees) for the purposes of building new houses. And this 
area is very fertile and the soil is very suitable for those kinds of trees. The speed of 
the deforestation of those trees is very high. 
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1.3.3 Shortage of Safe Water 
A number of people living in this Shehia face a shortage of water. This is due to the 
fact that there is rapid increase of the population hence the need for safe water also 
increases in this community. 
 
1.4 Community Needs Prioritization/Levelling of Needs 
According to the Table 1.45 , youth unemployment was preferred 4 times - Rank A; 
Deforestation of cloves and coconut trees was chosen 3 times - Rank   B; Shortage of 
safety water was chosen twice - Rank   C; Shortage of health was chosen once - Rank 
D; Shortage of school /education facilities was never chosen - Rank E. Therefore by 
considering the results the best problem facing the Fuoni Community is Youth 
unemployment. 
 
Table 1.45: Pair wise Ranking 
 
 Youth 
Unemployme
nt 
Deforestation 
of cloves and 
coconut trees 
Shortage of 
Safe Water 
Shortage of 
Health 
facilities 
Shortage of 
School/Educati
on facilities 
Ran
k 
Youth 
Unemployment 
 Youth 
Unemployme
nt  
Youth 
Unemployme
nt 
Youth 
Unemployme
nt 
Youth 
Unemployment 
A 
Deforestation 
of cloves and 
coconut trees 
  Deforestation 
of cloves and 
coconut trees 
Deforestation 
of cloves and 
coconut trees 
Deforestation 
of cloves and 
coconut trees 
B 
Shortage of 
Safe Water 
   Shortage of 
Safe Water 
Shortage of 
Safe Water 
C 
Shortage of 
Health facilities 
    Shortage of 
Health facilities 
D 
Shortage of 
School/Educati
on facilities 
     E 
Source: Research findings 2011 
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Key:  
A = High/first priority 
B = Medium/Second Priority 
C = Low/ Third Priority 
D = Lowest/ Fourth Priority 
E = Lowest/Last Priority. 
 
1.4 Limitation of the Assessment 
Shortage of time in conducting community needs assessment is a very high 
limitation. The responsible person (MCED student) has very limited time this is due 
to the fact that office activities take much time. Another limitation is a financial 
problem. This task sometimes require fund to complete it more effectively hence 
financial support was needed to facilitate issues like transport, refreshments and lunch 
expenses.   
 
1.5 Software and Data Analysis 
The SPSS version 16.0 was used for data processing and analysis in this study. SPSS 
was mainly used for calculation of frequencies and descriptive statistics of some 
collected data.  Also MS Excel was used in some cases in the data presentations like 
charts and graphs. 
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CHAPTER TWO 
PROBLEM IDENTIFICATION 
 
2.0 Problem Identification and the area of focus   
After conducting Participatory Community Needs Assessment in the Shehia of Fuoni, 
it was observed that the area of interest to conduct this project was in economic area 
specifically. It is clear that there are many problems identified in the selected 
community during the study. But finally the problem of youth unemployment was 
most frequently observed.  
 
 2.1 Problem statement   
Unemployment in Zanzibar is a widespread and persistent challenge especially 
amongst the youth due to rapid increase of the youth population. According to the 
Zanzibar Integrated Labour Force Survey, 2006 indicates that, youth unemployment 
rate for the age of 15-35 is 19.6%. The findings show that unemployment rate for 
young women is higher 23.5% compared with young men which are 15.2% only. 
Many efforts have been made by the Revolutionary Government of Zanzibar in 
collaboration with Development Partners to support youth economic activities 
initiatives including the establishment of employment policy, job creation 
programme, youth employment action plan, youth credit funds and microfinance 
facilities and other programmes and policies related to improve youth economic 
initiatives. 
 
However there is strong evidence that, those efforts made specifically for the youth 
had not yet contributed much towards employment creation in Zanzibar hence the 
58 
 
 
problem of unemployment still exist. Many youth   failed to get employment in the 
expected growth of economy due to different reasons including low capital, lack of 
market for their products and low level of skills.  
 
Therefore this selected project of youth employment creation in Shehia of Fuoni 
through capacity building and provision of soft loans aim at reducing unemployment 
to 30 youth (15 women and 15 men) as a pilot project and developing strategies on 
improving their income hence poverty reduction. Currently in this Shehia there is no 
interventions which have been done on the area of employment creation especially 
for youth. In other words interventions on the area of employment creation is very 
important. Many interventions on employment creation were conducted in other areas 
especially in urban areas and had no concentration in the Shehia of Fuoni.  
 
So the main reason for a researcher to choose the Shehia of Fuoni and not otherwise 
is that this shehia was left behind on the interventions or initiatives relate with 
employment creation for a long period now.  Also according to the 2002 Zanzibar 
income survey, The Shehia of Fuoni in the West District is one among the area 
leading for income poverty in Zanzibar hence project on employment creation in this 
area is needed so that to boost income of the targeted population. Also according to 
the Household Budget Survey (2004), the West District is one among the Region with 
higher inequality so initiatives on the area of employment creation are important in 
this Shehia.  
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2.2 Target community 
This project is implemented at Fuoni Shehia in the West District of Zanzibar. The 
project aimed at creates employment through establishment of youth economic 
groups hence more employment and increase their level of income. The 
implementation of this project is in time since most of the youth face financial 
difficulties due to the current unemployment situation. 
 
2.3 Stakeholders 
According to ILO, stakeholders are individuals or entities with an interest or a stake 
(positive or negative) in the project. Stakeholder analysis is a technique to identify 
who is involved in a project context and then define what their characteristics toward 
the future project (ILO, 2008). The project management team have to identify the 
stakeholders, so that to determine their characteristics, motivation, and constraints to 
ensure a successful project. 
 
Table 2.1: Stakeholders analysis 
Name of 
Stakeholder 
Group 
Functions, 
characteristics and 
roles  
Stakeholder Analysis 
Motivation  Constraints 
 Unemployed 
youth in the 
shehia of 
Fuoni. 
 To participate in the 
proposed project of 
creating employment. 
 
To participate in the 
intended planed 
trainings. 
 
To organize them in 
economic groups. 
Desire to find employment 
hence reduce poverty. 
 
Ambition to join youth 
entrepreneurship groups.  
 
Youth who have 
completed their education 
and have no job motivated 
to find employment. 
 
Willingness to learn new 
skills which will be 
helpful to be employable. 
 Youth in Shehia of 
Fuoni sometimes being 
involved in criminal 
activities due to 
unemployment.  
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 Development 
Agencies and 
NGOs. 
 To provide assistance 
to the youth groups or 
targeted individuals. 
Might have much 
experience in 
development activities in 
the Shehia of Fuoni.  
 Might have no support 
or funds towards their 
initiatives of bring 
development to youth. 
 Community 
leaders in the 
Shehia of 
Fuoni. 
 To help youth 
organize themselves 
in the 
entrepreneurship 
groups. 
 
To sensitize youth to 
join entrepreneurship 
groups. 
 Could be motivated by 
economic incentives and 
political pressure in the 
Shehia of Fuoni.  
 Low level of the skills 
and education. 
CED 
Researcher. 
In collaboration with 
Shehia leaders to help 
youth group organize 
in implementing 
established project. 
Could be motivated by 
willingness of the youth to 
engage themselves in 
economic activities in the 
Shehia of Fuoni. 
Financial constrain. 
 Financial 
Institutions. 
 Provide credits or 
soft loans to the 
targeted beneficiaries. 
 They are the ones that 
could provide the needed 
capital to start up new 
businesses.  
 Youth with no history 
of loans or credits from 
financial institutions 
seem that they are very 
risky.  
 
Risk loans might have 
bad economic impact to 
financial institutions. 
MLEC. Provide credits or soft 
loans to the targeted 
beneficiaries. 
 
Provide skills and 
knowledge on the 
entrepreneurship. 
They will improve 
performance in terms of 
coordinating and 
provision of 
entrepreneurship skills to 
youth. 
Financial problems in 
implementing its 
responsibilities. 
 
Shortage of required 
skills in the area of 
entrepreneurship and 
business management. 
JUWAFU 
Youth Group. 
 To help youth 
organize themselves 
in the 
entrepreneurship 
groups. 
 
To sensitize youth to 
engage themselves in 
the economic 
activities. 
Could be motivated by 
economic incentives and 
political pressure in the 
Shehia of Fuoni. 
Lack of required skills 
in the area of 
entrepreneurship and 
business management. 
 
Lack of credit facilities. 
 
In this project there are three types of stakeholders as follows; 
2.3.1 Primary stakeholders  
The main primary stakeholder is the Host organization which is the JUWAFU youth 
group. This youth group which is host organization has played major role since the 
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first stage of the project. The Host organization helped to organize participants during 
the exercise of participatory assessments.  
 
2.3.2 Secondary Stakeholders 
These are community members with indirect benefits or influence in the project. 
Some secondary stakeholders were selected and participated in filling the 
questionnaires, focus group discussion and interview during participatory assessment 
in the Shehia of Fuoni. During the period of assessment they participated and gave 
out all necessary required information.  
 
2.3.3 Key stakeholders  
These are stakeholders who play significant role due to their responsibility. These 
types of stakeholders include Researcher himself, local leaders of Fuoni Shehia and 
members of project implementation team. Researcher is the one who selected 
purposively the Shehia of Fuoni as the area of concern for the project and 
collaboration with host organization. The Researcher also organized the participatory 
needs assessment in the specific area of economic, health and environment. The 
Researcher designed questionnaires and then distributed to the selected community 
members of Shehia of Fuoni as per research methods.   
 
Other key stakeholders includes Local leader of Shehia of Fuoni, community and the 
project implementation team. The local leader (Sheha) had a role to introduce the 
Researcher to the community members in the Shehia. Chairperson and Secretary of 
JUWAFU youth group played an important role of coordinating the member of the 
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group to participate in the assessment and to provide relevant information concerning 
their group. 
 
2.4 Project goal 
This project “create employment to 30 youth” at Fuoni Shehia is aimed to change 
their life standard through increasing their productivity hence improve their income. 
The real situation in the ground shows that most of the youth currently have no 
employment. Also the primary data have shown that the youth unemployment is the 
problem in the Shehia of Fuoni. 
 
2.5 Project specific objectives  
 
The specific objectives were: 
i. To sensitize targeted unemployed youth on mobilization and 
association of youth economic groups. 
ii. To build capacity to the targeted unemployed youth on the 
entrepreneurship skills. 
iii. To provide soft loan to the targeted youth group. 
2.6 Host Organization  
The host organization is JUWAFU which is the successful youth organization in 
terms of creation of employment to youth. This Organization has 65 members and all 
of them are people of Shehia of Fuoni community. This organization was established 
in 2004 after the community noticed the problem of youth unemployment in their 
Shehia. The main goal of JUWAFU youth group was to provide and put in place 
stable local environment in the community that will help to channel fund to 
individuals and in groups through loan system. The MLEC provides technical support 
for the JUWAFU youth group. 
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CHAPTER THREE 
LITERATURE REVIEW 
 
3.0 Introduction  
The major problem identified by the community members in the Shehia of Fuoni is 
the problem of youth unemployment. This chapter covers thematic areas of the study. 
These areas are categorized based on review from theoretical and empirical literatures 
and policies which relate to study. The chapter also includes summary of the 
literature review where a researcher highlights on research gaps. This chapter 
involves gathering relevant information by reading of books and journals about the 
problem of youth unemployment and employment creation. 
 
3.1 Theoretical review 
The definition of youth may vary between countries. According to the Zanzibar 
Youth Development Policy (2005), youth is a person aged 15 – 35 years. Also 
according to the African Youth Charter (2006), youth or young people refer to every 
person between the ages of 15 and 35 years. Unemployment is slightly more complex 
because, according to the standard definition as set out in the Resolution, an 
unemployed person has to meet all of three criteria; the “unemployed” comprise 
persons who are simultaneously “without work”, “currently available for work” and 
“seeking work” during the reference period (ILO, 2009). Youth unemployment is a 
ticking time bomb!  Everyone agrees that it needs to be addressed urgently and 
effectively through concerted and coordinated efforts by all (ILO, 2009). 
 
Youth unemployment has to be taken seriously in solving this problem especially in 
developing countries. Coordinated efforts have to be made to create more jobs to 
youth especially through self employment initiatives (United Nations, 2002). 
64 
 
 
Despite alarming levels of unemployment and underemployment in the developing 
world, many central banks no longer consider employment creation as part of their 
mandate (Epstein, 2007). 
 
The challenge of unemployment in general has been identified as a major priority by 
the International community. The situation is particularly grave for the youth who, 
although constitute one fourth of the world’s labour force, make up more than 40 per 
cent of the world’s unemployed (ILO, 2001). It is true that youth especially in 
developing countries constitute the large population and most of them have no 
employment. In most cases youth is the vulnerable group in relation to employment. 
 
In addition to a general agenda for youth, the single most prominent issue to emerge 
as a concern in the international community is youth unemployment. Young people 
constitute nearly half of the world’s unemployed. This is particularly problematic in 
developing countries where young people make up a larger portion of the workforce 
(UNDP, 2006). It is true that youth population in developing countries is increasing 
very rapidly compare to other part of the World. Hence the increasing of the youth 
population lead to the demand of more employment for youth in the situation where 
there is very low number of new employment.  
 
According to UN (2007), young people in many parts of the world continue to be 
marginalised and ignored despite the growing recognition of their needs. As a result 
youth are three times more likely than adults to lack jobs. The marginalisation of 
youth continue to exist where few of them get an opportunity in the employment 
whether self or paid employment. In some cases especially in formal sectors youth 
are marginalised due to shortage of work experience. 
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Employment means an economic activity (legal/recognized) by which a person 
engages either in the self-employment or paid employment (Husmans, 1990). In the 
last two or more decades, Africa has been confronted with a multi dimensional crisis 
with several symptoms including drought and famine, floods, wars, HIV/AIDS and 
various endemic diseases and widespread poverty. Underlying all these is the 
phenomenon of unemployment which to some observers, is at the core of the 
problems of the African sub-region (Okojie, 2003). 
 
According to estimates from the World Development Report 2000/2001, almost half 
of the world’s 6 billion inhabitants live on less than US$2 a day and a fifth live below 
the international poverty line - less than US$1 a day. While the number of people 
who live below the poverty line declined between 1987 and 1998 in some regions – 
most notably East Asia and the Pacific – in most developing countries the number 
continues to rise. Poverty is particularly acute in South Asia and sub-Saharan Africa, 
which are home respectively to 43.5% and 24.3% of the people in the developing 
world who subsist on less than US$1 a day (Cattarinich, 2001). 
 
The magnitude of unemployment and poverty in Tanzania is a fundamental problem. 
The economic growth that is currently taking place in the country has not been able to 
generate adequate employment and income generating opportunities to absorb net 
increases to the labour force and reduce the proportion of the labour force that is 
unemployed and underemployed (Juma, 2007). As it was explained by Juma, it is 
clear that unemployment is among the fundamental problem in Tanzania. Various 
efforts have been made by the Government but still the problem exists. In this case 
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more efforts are required to reduce the unemployment especially to youth in 
Tanzania. 
 
The causes of youth unemployment in Africa include generally high levels of 
unemployment in African countries; Rapid population growth; Small private sectors; 
Rapid rural-urban migration, and inappropriate school curricula and poor quality 
education that is largely irrelevant to the needs of the labour market in most African 
countries (Chandra and Nganou, 2001). Unemployment, particularly in developing 
countries, is pushing indigenous families to migrate to cities for economic reasons, 
often ending up in urban slums (Mugibil, 2009). It is true that the problem of 
unemployment makes many people especially youth to migrate to urban areas 
looking for employment. In this case measures are needed to create more 
employment in the rural areas.  
 
The majority of youth continue to look up to the state for employment rather than 
creating their own jobs and employing others. This failure of young people to engage 
in entrepreneurship has also been attributed to a range of factors: socio cultural 
attitudes towards youth entrepreneurship, lack of entrepreneurial training in the 
school curriculum, incomplete market information, absence of business support and 
physical infrastructure, regulatory framework conditions and in particular, poor 
access to finance (AU, 2006). Many youth think that to get employment in the 
government sector is the only solution for them rather than self employment. Youth 
have to be sensitized that the self employment is also an alternative for employment 
hence not to wait for the government to be employed. 
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Various efforts have been made by the Government of Tanzania and stakeholders to 
increase employment opportunities and promote livelihoods for rural youth for 
poverty reduction. These efforts include creating favorable policy and legislative 
environment for attracting domestic as well as foreign investments to increase 
employment opportunities (Juma, 2007). 
 
In a spirit to tackle the problem of unemployment, the government of Zanzibar has 
implemented a number of measures and polices to strengthen the labour market 
institutions and systems that promote and coordinate employment. Whereas some of 
these measures are generic, others are specific to youth like Zanzibar Youth 
Development Policy and Zanzibar Youth Employment Action Plan (UDEC, 2008). 
According to UNDP (2006), some of the key lessons to be learned regarding youth 
employment are:  
i. Small loans, start-up capital and tools often help young people start 
businesses. This needs to be accompanied by basic business skills, 
such as accounting, drafting business plans and knowledge of the 
value of saving and reinvesting. 
ii. Market surveys are needed to determine both short-term and long-term 
labour and skill needs for youth. 
iii. Productive skills can make young people financially independent 
and/or enable them to contribute to the family income, both of which 
will facilitate their social acceptance. 
iv. In rural economies, income generation for young people and 
programme sustainability can be facilitated.  
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A necessary condition for enhancing employment creation is to achieve a high rate of 
employment-intensive economic growth. That is, an employment-led growth strategy is 
required to address the problems of widespread poverty and unemployment in Africa. 
This required that there should be a link between employment policies, development 
needs, education and human development, and women in development (Okojie, 2003). 
 
With reference to the 30-year community development banking experience of Shore 
Bank in Southside Chicago, in simple, practical and measurable terms, ‘investing in 
the youth  in their communities’ can translate into the five key result areas: 
Community-based financial services; Property and Infrastructure Development 
Lending; Faith-Based Finance and Enterprise Development Services;  Business 
Financial Services and Non-profit Financial Services (Mandara, 2004). 
 
New job creation strategies should target first-time job seekers to tackle the most 
pressing end of the labor market, but should also include policies that target 
unemployment for those who have already entered the labour market. Among other 
things, a focus on dynamic new business creation can help address both needs at the 
same time, as new businesses tend to absorb all levels of experience (Eid, 2003).  
 
3.2 Empirical review  
Job creation projects are among the most effective means of stabilizing communities 
and keeping the peace in the community. Employment to youth provides access to 
resources, generates confidence in the future, creates a stake in an expected recovery, 
and moderates the conditions of want that may have been root causes of conflict 
(Beasley, 2006). 
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Employment generation has not ranked high on the policy agendas of developing 
countries in the past quarter of a century. Yet the continuing rapid growth of the 
labour force in many countries poses an immense challenge in new job creation 
(Turnham, 1993).  
 
Local development and job creation initiatives first emerged in the early 1980s as a 
direct response to a new phenomenon of high, persistent and concentrated 
unemployment, which national policies appeared unable to defeat on their own. Since 
then local initiatives have continued to spread and evolve (OECD, 2000). 
 
According to the ILO, 160 million people in the world today are unemployed, and 
many more subsist on the margins of the economy or have jobs that do not provide 
them with adequate means to ensure their survival. Nearly 40 per cent of those 
without work are young people, and levels of unemployment tend to be two to three 
times higher for this group than for the adult population. Youth unemployment is one 
of the most pressing economic and social problems confronting those countries (Bell 
etal, 2011).  
 
Different kind of studies was made by ILO and other scholars on the problem of 
youth unemployment in different countries including Tanzania. This problem still 
exists and measures need to be tackled to improve this problem. Most of case studies 
done in different community of Zanzibar found that, community with less youth 
economic groups has higher unemployment rate (ILO, 2007). Youth mobilization and 
association on economic groups is very important. This initiative helps youth to 
engage themselves in economic activities hence increase income and reduce 
unemployment.  
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At the African Union Extraordinary Summit on Employment and Poverty Alleviation 
held in Burkina Faso in October 2004, the AU and the International Labour 
Organization placed employment at the heart of the fight against poverty. Heads of 
State reiterated the recommendations made by the High-Level Panel of the Youth 
Employment Network and stressed the need for an integrated employment strategy 
focusing on: i) entrepreneurship; ii) employability; iii) equal opportunity; and iv) 
employment creation (UN, 2005). Entrepreneurship and employment creation 
initiatives to youth are reliable measures towards employment creation hence 
unemployment reduction.  
 
For young people who remain in developing countries, self-employment is often the 
only option for survival. Youth entrepreneurship can be encouraged through a variety 
of means, including special programmes that facilitate access to credit. Owing to their 
lack of collateral and business experience, youth are considered a very high risk by 
lenders, making it difficult for them to gain access to credit. Programmes can 
therefore be developed to provide small business loans to young entrepreneurs. Many 
youth currently rely on savings or turn to family and friends for start-up funding. 
Those without such alternatives have little chance of starting their own businesses 
unless special credit programmes are set up for them (UN, 2003).  
It is true that self employment is an important measure to help youth to get 
employment. Many youth can engage themselves in self employment and if it is well 
supported can be one of the measures towards employment since the other sectors 
like public sector fails to employ large population of youth.  
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Microfinance is a tool successfully used world-wide for starting new businesses in 
developing countries. Frequently, however, youth are denied access to microfinance 
programmes, largely because they can be seen as a high-risk group for credit. There is 
therefore a need to assist youths in setting up small cooperatives in order to secure 
loans for starting businesses (UN, 2005). Microfinance is a good initiative towards 
employment creation but measures have to be taken to make youth access to 
microfinance. 
In 2008 at Jambiani village in Zanzibar it was established a project in the area of 
tourism investments. The main objective of the project was to create employment to 
the local community. The project employs only two people directly, but creates 
additional income from tourism industry in the area. The project also creates 
employment in construction and trash collection for poor local community. The 
project provides training for everyone who wants to participate and also in the local 
school. The project has a central office (tourism coordination) to provide support for 
local community. This project was initiated by the people themselves in the 
community. Everybody participates in the discussion, planning and execution of the 
project.  The lesson here is that project should be initiated by the community 
themselves for better success. 
 
In 2004 UN HABITAT has initiated Kinondoni Municipal-level Youth Employment 
Creation Program, under the auspices of the URBAN YOUTH DEVELOPMENT 
POLICIES pilot project. The program focused on youth job creation in the shelter and 
construction industry only, or in other sectors also – like agriculture, trade, fishing, 
catering services, etc. The vision for the Kinondoni Youth Employment Creation 
Program was to address the challenge of youth employment in a holistic way, 
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considering needs of any and all important sectors. Kinondoni Municipal Youth 
Employment Creation Program was done as a bottom-up, participatory development 
process with key stakeholders for the municipality, in line with the national Local 
Government Reform Policy (Mandara, 2004). The main lesson here in this project is 
that bottom up approach and participatory development was used. This approach 
which was used in the project of Kinondoni Youth Employment Creation was also 
applied in the project of youth employment creation in the Shehia of Fuoni. This 
means that participatory and bottom up approach in the project is very important 
towards its success.  
 
The revolutionary government of Zanzibar established a project on employment 
creation through the provision of soft loans in the year 2008. The project targeted the 
unemployed people in Zanzibar. The implementation of this project was not very 
much successful. This is due to the fact that the approached used to initiate the project 
was not participatory – it was top down approach where beneficiaries were not given 
a chance to decide or give out their views before implementing the project. The 
lesson in this project is that people involvement in all stage of the project is 
inevitable. There is another lesson that young people should be involved in project 
design, monitoring and evaluation. This will help to clarify youth priorities and 
expectations and ensure that employment opportunities are appealing to young 
people. Also programmes/projects should involve consultation and active 
engagement with all relevant stakeholders, including national governments, other 
donors, employers’ organisations, unions, private sector, NGOs, communities and 
youth groups.  
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A modest Transitional Employment Program (TEP) conducted by USAID’s Office of 
Transition Initiatives (OTI) in Timor-Leste (East Timor) in 1999–2000 demonstrates 
the value of using local labor for reconstruction projects. The TEP, which involved 
469 small grants totaling about $4 million, benefited more than 63,000 people. The 
OTI TEP in Timor-Leste was designed to be short, and meet key, but limited, tran-
sition objectives. These objectives, all of which were met, included create short-term 
employment throughout the country and inject liquidity into local economies 
(USAID, 2006). What we learn here in this project is that designing of short term 
employment creation projects is very important in developing countries to reduce the 
problem of unemployment especially to youth. 
 
Although many donors have sought to use job creation as a tool for peace building, 
very few have attempted to assess the impact of these initiatives on local and 
national-level conflict (or indeed their long-term impact on poverty reduction or 
employment levels). Instead, most evaluations of youth employment in post-conflict 
environments have focused on implementation, and success has been measured by 
meeting stated objectives. A recent study found that only a quarter of documented 
employment promotion programmes included impact evaluations (Walton, 2010). 
This statement by Walton shows that most of the initiated projects are not evaluated. 
Here there is a lesson that evaluation is an important part towards the success of the 
project. This is due to the fact that evaluation helps to identify how successful the 
project was and find measures for the improvement in the future.  
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An evaluation of UNDP’s Youth Employment Creation Project in Sierra Leone noted 
that the ‘ability to attribute impact is also compromised by the absence of either 
measurable or qualitative indicators that would have allowed the evaluation to make 
some tentative judgments in this regard (Walton, 2010). The lesson in this project is 
that there must be measurable or qualitative indicators set by the project during the 
evaluation so as to measures effectively the results of the project.  
Good programming also requires up-to-date political analysis. The potential impact 
of job creation programmes on certain groups of young people is closely related to 
the status of the political settlement in that particular country. In Sri Lanka, for 
example, there is currently a danger that development interventions (including donor-
funded job creation programmes) may legitimise or entrench a ‘victor’s peace’ that 
has failed to adequately address the political marginalisation of the Tamil minority 
(Walton, 2010). Here there is a lesson that political will in some areas is very 
important in the establishment of the project in the concerned area. 
 
3.3 Policy review 
In this section different policy documents will be reviewed in relation to the problem 
of youth unemployment and employment creation.  
 
According to Vision 2020 for Zanzibar, the overall socio-economic development goal 
is to eradicate absolute poverty and attain sustainable human development in the 
society.  It is envisaged that Zanzibar of 2020 should be a society that reflects the 
following; Eradicate abject poverty; Developing a strong, diversified, resilient and 
competitive agriculture, industry, tourism and other productive socio-economic 
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sectors to cope up with the challenges of the changing market and technological 
conditions in the world economy; Attaining a nation whose way of life reflects the 
highest level of ingenuity, self-confidence and self-esteem; culture, resource base and 
aspirations; Achieving peace, political stability, good governance, integrity, national 
unity and social cohesion; Modernized production and delivery systems of goods and 
services to meet the basic needs in the society and attain international 
competitiveness in the leading sectors; Attain higher degree of foreign and domestic 
direct investment that will inject sound capital, create full employment and attain 
positive balance of trade in the export market. 
MKUZA is a midterm development framework built on the broad objective enshrined 
in Vision 2020 and has put more emphasis on growth and poverty reduction, sectoral 
linkages, collaboration and synergies and has aligned more explicitly with the 
Millennium Development Goals (MDGs).  MKUZA (2010-2015) outlined three 
clusters which area: 
i. Cluster 1: Growth and Reduction of Income Poverty 
This cluster aimed to achieve high and sustain pro-poor growth by creating an 
enabling environment for high and sustainable growth; promoting sustainable pro-
poor and broad-based growth and; reducing income poverty and attaining overall 
food security.  
ii. Cluster 2: Social Services and Well-being 
This cluster intended to improve social well-being and sustainable access to quality 
social services with emphasis on poor men and women and the most vulnerable 
members of the society.  
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iii.  Cluster 3: Good Governance and National Unity 
The broad outcome for this cluster aimed to ensure a society governed by the rule of 
law and a Government that is predictable, transparent and accountable.  
 
In reducing the problem of unemployment, the Government of Zanzibar established 
the Employment Policy in 2007. The overall objective of this policy is to increase 
national, productivity, and attain full, gainful and freely chosen productive 
employment, in order to reduce unemployment, and underemployment rates, enhance 
labour productivity, and reduce poverty levels as envisaged in MKUZA (MLYWCD, 
2007). Among the key specific objectives of this policy is to promote a common 
understanding of the unemployment problem among key stakeholders and generate 
collaborative and current efforts towards solving it; Promote equal access to 
employment opportunities for men and women as well as skills and resources 
endowments and address the age-specific needs of vulnerable groups, such as 
women, youth and people with disabilities. 
 
SME Development Policy was established in 2006. The broad objective of the 
Zanzibar SME Development policy is to create conducive environment geared to 
develop in a partnership and consultative manner. Also another objective of the 
policy to foster jobs creation, income generation and maximizing value added 
through in an endeavor of supporting SME efforts to improve performance and 
competitiveness. The priority sectors for SMEs include, agriculture, (including 
fishing), tourism, manufacturing and business services. 
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Vocational Education and Training Policy (2005) is also another measure in the 
employment creation in Zanzibar. The main objective of this policy is to stimulate 
development and growth of vocational education training activities through improved 
growth, sustainability and competitiveness in vocational education training. 
 
The establishment of Apprenticeship Policy in 2011 in Zanzibar is another important 
step towards the employment creation. The main objective of this policy is to 
promote and regulate the provision of apprenticeship   and prepare apprentices for 
productive employment for all irrespective of gender. Among the specific objective 
of this policy is to contribute significantly in solving of unemployment and poverty 
related issues through a flexible and quality apprenticeship system. 
 
Zanzibar Youth Employment Action Plan (2007) is also another step towards the 
employment creation strategies to the youth. This action plan aims at making 
employment creation at the center of national socio-economic  policy; creating 
conducive environment that will make it easier to start and run enterprises in order to 
provide more and better jobs to youth and promoting equal access to employment 
opportunities, skills and resource for youths. 
 
The government of Zanzibar through the ministry responsible for youth affairs 
formulated the Zanzibar Youth Development Policy in 2005 in which the issues of 
youth employment is well reflected. The policy  aimed at enhancing national wide 
economic growth and social progress by encouraging youth in all sectors to 
participate in the development activities in terms of social, economic and political as 
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well as in the planning and protection of environment and build up their capacities for 
them to develop their potentials. The purpose is to prepare viable economic plans to 
attract investments and improve private sectors to enable youth secure jobs and so 
contribute to the national economic growth. 
 
Job Creation Programme was also established in 2007. The goal of this programme is 
to create greater job opportunities and incomes as central to development policies and 
strategies, to adopt development strategies whereby job creation is promoted with the 
outcome of an improved quality of life that is characterised by decent incomes and 
consumptions. This programme also aim at creating employment through stimulating 
and facilitating investments in private sector enterprises of all sizes – micro, small, 
medium and large; creating employment through public investments and creating 
employment through human resources development.  
 
Government job creation programmes, such as employment guarantee schemes or 
employer of last resort approaches, are important policy instruments that ought to be 
given consideration (Antonopoulos and Kim, 2008). 
 
One of the principal reasons for advocating a policy of using labour-based methods is 
employment creation. The impact on the domestic economy of a higher public 
expenditure on local resources stimulates the production of goods and services. To 
produce more goods and services, more people have to be employed. This is 
especially the case in sectors where labour cannot be substituted, and in a situation 
where under- and unemployment are high (Taylor and Bekabye, 1999).  
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While Government leadership is critical, Governments cannot successfully tackle the 
youth employment challenges alone. An integrated, coherent and coordinated 
approach to youth labour market issues requires that all stakeholders— Governments 
(at all levels and across Ministries), enterprises, employers’ and workers’ 
organizations, education and training institutions and youth organizations—cooperate 
in building networks and partnerships to make it work. Frequently, one or more of 
these key players are ignored— and all too often it is youth themselves. This has 
often led to the development and implementation of policies that have failed to 
address the underlying concerns of young people and the causes of youth 
unemployment and underemployment (UN, 2007). 
 
3.4 Summary 
This chapter has reviewed various documents, books, journals and relevant materials 
which relates to the problem of youth unemployment and employment creation. 
Almost many scholars discussed on this issue. It is true that Youth unemployment is 
serious issues hence project in this areas of creating employment to youth is very 
crucial. The chapter also has shown different strategies which have taken by various 
institutions in combating or putting in place measures to reduce unemployment 
especially to youth. Despite those efforts, still the problem of unemployment 
continues to exist. Therefore many youth still have not yet been reached including the 
youth in the Shehia of Fuoni in the initiatives of employment creation. In this context 
the establishment of employment creation project to the selected youth in the shehia 
as a pilot is very crucial hence the CED researcher decided to introduce hence reduce 
youth unemployment to the targeted beneficiaries. 
80 
 
 
CHAPTER FOUR 
PROJECT IMPLEMENTATION 
 
4.0 Introduction 
This project that aims to create employment for youth is implemented at Shehia of 
Fuoni within a period of eight months from February 2011 to July 2011. The project 
is taking place under the series of activities since the day of initiation to the end of the 
project. 
 
4.1 Products and outputs  
The implementation of the project will have impact for the target groups of Fuoni 
community with the creating new employment to 30 youth among them 15 (males) 
and 15 (females). Its objective is to create employment to the target youths hence 
change the life situation and place them in a position that will have much income 
compared with the time before the implementation of the project. 
This project supposed to reduce unemployment to youth in the community through 
different aspect such as entrepreneurship skills and access to microfinance hence 
increasing community income between those target members. 
 
A total of 30 members of the community who are youth were trained in the first phase 
training from April to May 2011. After the training sessions, the trainees participated 
in pilot training before starting the actual business. The first group of 30 people has 
already pursued their pilot training and for the time being they are in a right position 
to conduct the actual micro business in the community.  
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4.2 Project planning  
A project is a series of activities aimed at bringing about clearly specified objectives 
within a defined time-period and with a defined budget (EC, 2004). In the project 
planning process issues like activities to be undertaken, resources to be used and 
delivery timeline are taken into consideration. 
4.2.1 Implementation plan 
4.2.1.1 Logical Framework 
The Logical Framework Approach is an analytical process and set of tools used to 
support project planning and management (EC, 2004). 
Table 4.1: Project Logical Framework 
PROJECT LOGICAL FRAMEWORK
Pilot Project : Create employment to 30 youth in the Shehia of Fuoni 
Start Date: 01 February, 2011 
Finnish Date: 01 July, 2011 
Project Result Chain Indicators 
Means of 
Verification 
Critical 
Assumption 
Development/Overall Objective       
Youth unemployment is reduced in 
the Shehia of Fuoni. 
Youth 
unemployment rate 
decreased. 
Government 
data and 
statistics on 
employment, 
Ministry of 
Labour, 
OCGS. 
The economic 
situation 
remains stable. 
Specific Objectives/Project 
Outcome       
1. To sensitize targeted unemployed 
youth on mobilization and 
association of youth economic 
groups. 
Number of youth 
economic groups 
formed. 
Shehia Data 
and reports. 
Youth sees the 
new economic 
groups as an 
improvement 
towards 
employment 
creation. 
1. Fuoni youth sensitized on 
economic groups formation. 
Number of youth 
sensitized. 
Activity 
reports, 
progress 
reports. 
Shehia leaders  
play their role as 
required. 
Activities       
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1. To conduct two sensitization 
workshops to selected youth of 
Shehia of Fuoni. 
Number of 
workshops and 
Number of youth 
participate in the 
workshops. 
Workshop 
reports. 
Funds for the 
targeted activity 
available. 
2. To organize knowledge sharing 
workshop to strengthen youth 
employment policies and strategies. 
Number of 
workshops and 
Number of youth 
participate in the 
workshops 
Workshop 
reports 
Funds for the 
targeted activity 
available 
Specific Objectives/Project 
Outcome       
2. To build capacity to the targeted 
unemployed youth on the 
entrepreneurship skills. 
Number of 
unemployed youth 
got entrepreneurship 
skills. 
Shehia Data 
and reports. 
Selected youth 
attended and 
complete the 
training.  
Outputs       
1. Fuoni youth acquire knowledge 
on entrepreneurships. 
Number of youth 
trained. 
Shehia Data 
and reports. 
Selected youth 
attended and 
complete the 
training.  
Activities       
1. To conduct 2 trainings on 
entrepreneurship skills. 
Number of trainings 
and Number of 
youth participate in 
the trainings. 
Training 
report. 
Selected youth 
attended and 
complete the 
training.  
Specific Objectives/Project 
Outcome       
3. To provide soft loans to the 
targeted youth group. 
Number of 
unemployed youth 
groups got soft 
loans. 
Shehia Data 
and reports. 
Credits 
available and 
received. 
Outputs       
1. Fuoni unemployed youth  
loan/credit fund established. 
Number of youth got 
credit and amount of 
loan received. 
Shehia Data 
and reports. 
Credits 
available and 
received. 
Activities 
1. To organize 1 meeting on the one 
area of concentration in establishing 
the project. 
Number of meetings 
and Number of 
youth participate in 
the trainings. 
Meeting 
report. 
Selected youth 
attended and 
complete the 
training.  
2. Mobilize fund for the youth to 
establish desired economic activity. 
Number of 
mobilization 
meetings and 
number of 
participants 
attended. 
Amount of money 
received. 
Meeting 
report. 
Target 
participants 
attended the 
mobilization 
meeting. 
   Source: CED Project implementation 2011 
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This project has implemented in collaboration with the host organization (JUWAFU 
youth group). This organization was played crucial role during implementation 
process of the project. Most of the key stakeholders were involved in the 
implementation of the project, so that to combine the efforts of every partner for 
better implementation results. Some of these key stakeholders are community leaders, 
cooperatives groups, facilitators, community workers and other entrepreneurs.  
   
4.2.1.2 Implementation Plan 
 
Table 4.2: Implementation plan 
ACTIVITIES TIME RESOURCES/INPUT 
NEEDED 
RESPONSIBLE 
PERSON(S) 
1. Designing tools 
for data collection. 
Feb-2011.  
-Stationeries, 
-Questionnaires, 
 
-Project team, 
Researcher, 
-Leaders of 
community groups. - Community annual 
reports,  
 
- Statistical data and reports. 
2. Meeting with the 
local government 
leaders, potential 
stakeholders and 
existing 
development groups 
(NGOs and CBOs, 
SACCOS). 
March - 2011 -Questionnaires, 
-fuel, 
- Refreshments and lunch, 
 - Communication. 
- Researcher. 
- Local leaders. 
-NGO, SACCOS and 
CBOs leaders 
-Members of the 
existing groups in the 
Shehia 
3.  Conducting two 
sensitization 
workshops and one 
knowledge sharing 
workshop.              
March - 2011 - A4 papers 
- Marker pens  
- flip charts 
- Note books 
- Blue pens 
- Refreshments and lunch 
-  Researcher, 
- Project team, 
- Shehia leader, 
- JUWAFU group 
members. 
4. Training the 
target group of 30 
people on 
entrepreneurship 
skills. 
 March – April 
2011 
-Note book 
-Flip chart 
-pens and marker pen  
-Refreshment and lunch 
-Masking tape 
-Fuel 
- Researcher, 
- Facilitators, 
-JUWAFU groups, 
- Project team. 
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5. Selection meeting 
on the area of 
concentration. March – April 
2011 
-Note books 
-Flip chart 
-pen and marker pen  
-Refreshment and lunch 
-A4 papers 
-Fuel. 
- Researcher, 
- Facilitators, 
-JUWAFU groups, 
- Project team. 
6. Fund 
mobilization 
meeting. 
April – May  
2011 
-Note book 
-Flip chart 
-pen and marker pen  
-Refreshment and lunch 
Cash  
Fuel 
- Researcher, 
- Facilitators, 
-JUWAFU group, 
- Project team. 
7. Establish Credit 
fund. April – May  
2011 
Bank Account 
Stationary 
Fuel 
Researcher, 
Local leaders 
JUWAFU group 
8. Practices in pilot 
entrepreneurship.   
April – May  
2011 
-Fund (capital) - Researcher, 
- Group leaders 
- Entrepreneurship 
expert 
-Project team 
9.  Monitoring and 
evaluation. 
 April – May  
2011 
- Communication 
- Vehicle 
-  Fuel 
- Questionnaires 
-  Researcher, 
- Project team, 
- Community leaders, 
- JUWAFU group, 
- Invited expert. 
10. Analysis and 
interpretation of 
data and report 
writing. 
June – July 2011 - Questionnaires 
- Toner for Computer 
- Printer 
- Photocopy 
- A4 papers 
Researcher. 
Source: Project implementation 2011 
 
Most of the activities were implemented as it was planned but some activities were 
not fully accomplished within the project time due to shortage of time and 
resources. But the processes of completing the activity continued.  
 
A group of 30 youth was established and then the trainings were organized for the 
purpose of giving participants knowledge of different kind of entrepreneurship. 
Currently 30 selected youth have conducted pilot entrepreneurship activity. The 
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results were good and show that there is a possibility of reaching the goals during the 
actual time of conducting those activities.   
 
4.2.2 Inputs 
This area illustrates list of input needed to accomplish the desired objectives. 
Table 4.3: Inputs Needed for the Project 
OBJECTIVES INPUTS NEEDED 
1. To sensitize targeted unemployed youth on 
mobilization and association of youth economic 
groups. 
Fuel and Transport 
Allowances, venue 
Mobilization Personnel/s  
Stationeries 
2. To build capacity to the targeted unemployed 
youth on the entrepreneurship skills. 
Fuel and Transport 
Trainers 
Allowances 
Stationeries 
3. To provide soft loan to the targeted youth group. Entrepreneurship expert 
Market 
Commitment 
Guarantee Credit Fund 
Source: CED Findings 2011 
 
4.2.3 Staffing pattern 
This section illustrates a staffing patterns, position and responsibility to the project, 
job descriptions, supervisor roles and staff training needs. 
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Table 4.4: Staffing patterns 
Source: CED Findings 2011 
 
Staffing plan Responsibility Job description Supervisory 
roles 
Staff training 
needs 
CED Student -Coordinating the 
program/project 
- Hiring of relevant 
trainers. 
- Preparation of 
budget and payment 
of allowances. 
- Preparation and 
payment of 
participants. 
-  Looking for 
meeting/workshops 
venues. 
- Selecting the 
participants 
according to the 
type of training. 
- Supervise the 
relevant   invited 
trainers in 
conducting the 
planned 
activities. 
- Advising the 
Researcher on 
the better 
performance of 
all activities. 
- Review the 
program where 
necessary. 
- Timing 
- Commitment 
- Accounting 
- Selection of the 
entrepreneurship 
activities. 
-footage 
Project team - Organizing the 
groups of youth  in 
formulating economic 
group/s 
- mobilizing other 
people to join youth 
economic groups or 
SACCOS. 
- Distributing 
materials and 
documents 
during the 
workshops and 
meetings. 
- formulating 
groups 
- coordination  -Short 
course/tailor 
made trainings. 
Trainer - Training the 
selected economic 
groups or SACCOS 
groups 
- Providing 
knowledge and 
required skills. 
- order during 
the workshop  
- the knowledge 
for establishing  
and sustain the 
introduced 
business. 
Statistician -Analyzing the data -Collecting data 
from different 
required sources 
- Coordination - Data analysis 
and interpretation 
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4.2.4 Project Budget  
A budget is a financial plan providing donors, project implementers and managers 
with financial information on how much it will cost to carry out a particular project. 
The project budget involved the main components as follows: 
Personal Salaries and wages 
The trainers and potential local leaders were paid salaries and wages. There was one 
trainer for those planned training sessions. In each day for the training session a 
trainer was paid Tshs 50,000/=. The project team and other volunteers were not 
involved in payment of allowances (wages). 
 
Travel (Fuel costs) and Refreshments 
The ground transportation cost was 20 liters per day where one liter costs Tshs 
2,000/= while refreshments was 3,000 per persons involved in a planned activity. 
Operational Cost 
The operational cost consisted of transport, communication and stationeries. 
Operational costs were budgeted according to the nature of the particular planned 
activity. (See the Appendix I for detailed budget).                            
4.3 Project Implementation 
 
4.3.1 Project Implementation Report 
This project that aims to create employment in the community Shehia of Fuoni was 
implemented in phases within a period of six months from February 2011 to July 
2011. The project was taking place under the series of activities since the beginning 
to the end of the project. CED Researcher, other stakeholders and the community 
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members of the Shehia of Fuoni were all participated effectively in the process of 
implementation by sharing out responsibilities and working as a team since February 
2011. 
 
The most implementation step was to establish the credit fund from the public 
government and other development partners aimed at providing loan to the 
formulated youth groups that seeks to establish effective economic groups. The 
formulated economic group was very active and members of the group were 
interested to work jointly. During the formulation process, gender was considered in 
order to avoid groups of single sex. Also a number of activities have been addressed 
in the community including strengthen the host organization JUWAFU youth group 
by training the selected leaders and members of the organization. The process was 
helped to increase the members and sensitize youth to join or formulate economic 
groups. 
The implementation of this project was taking place during the time where youth 
economic empowerment fund distributed funds to the established youth groups. The 
loans were provided for non employees only, the maximum amount provided is 
5,000,000 and above depend on the assessed economic group. The established youth 
economic group is expected to get the loan from youth. All the set project objectives 
were implemented as planned despite the delay disbursement of fund from the youth 
economic empowerment fund which is under the Ministry of Social Welfare, Youth, 
Women and Children Development. 
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 4.3.2 Sensitization Sessions 
This session was conducted to sensitize youth to organize themselves and then 
established youth economic group aim at creation of employment to them and other 
fellow youth. A total of 70 people including youth themselves participated in this 
organized sensitization workshop. The sensitization session was also directed to the 
project implementation team. Its purpose was to keep the project team aware and 
increasing their knowledge before interacts with other community members. The 
members of project team trained were 6 (4 males and 2 females).  
 
4.3.2 Training Sessions 
The second objective was to empower the target youth group by giving them the 
knowledge of pursuing micro business and entrepreneurship skills. The training was 
conducted for the purpose of training the target group before engaging it in any 
economic activities. The training based on the following areas: Record keeping, 
marketing, bookkeeping, financial management, budgeting, credit or loans 
procedures, banking procedures, monitoring and evaluation of the project, business 
skills and also sustainability of the project. 
 
4.3.3 Project Implementation Gantt chart 
The Project Implementation Gantt Chart explains the activities to be implemented 
during the specified time. Also it explains the budgeted amount to implement the 
target activities. Also it explains the responsible persons in undertaking the planned 
activity. 
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Table 4.5: Project Implementation Gantt chart 
ACTIVITIES Time frame (Months) Financial 
Resource 
(Tshs ) 
Responsib
le Person 
1 2 3 4 5 6 
Preparatory 
activities. 
Feb Mar Apr May Jun Jul   
1. Designing tools 
for data collection. 
 
X 
     
300,000/= 
Researcher 
2. Meeting with the 
political groups, 
local government 
leaders, and 
potential persons. 
 
X 
     
150,000/= 
Researcher 
and project 
team. 
Activities for 
Objective 1 
      
 
 
1. To conduct two 
sensitization 
workshops to 
selected youth of 
Shehia of Fuoni.  
  
X 
    
   
1,980,000/=  
 
Community 
members, 
Researcher 
and project 
team. 
2. To organize 
knowledge sharing 
workshop to 
strengthen youth 
employment 
policies and 
strategies. 
  
X 
    
   
1,705,000/=  
 
Community 
members, 
Researcher 
and project 
team. 
Activities for 
Objective 2 
        
1. To conduct two 
trainings on 
entrepreneurship 
skills. 
   
X 
    
10,910,000/=  
 
Community 
members, 
Researcher 
and project 
team. 
Activities for 
Objective 3 
      
 
 
1. To organize one 
meeting on the one 
area of 
         
1,095,000/= 
Community 
members, 
Researcher 
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Source: CED Findings 2011 
 
4.4 Summary 
The main aim of this project is create employment to the unemployed youth hence 
reduce unemployment in the community of the Shehia of Fuoni. The project based on 
the three main objectives which are sensitization and mobilization  of the youth in 
establishing economic groups, providing trainings on the entrepreneurship skills 
before starting any desired economic activities and mobilization of fund as a startup 
capital for youth which will lead to establish their economic activities. The 
processing of giving fund to selected youth as startup capital was under way. 
concentration in 
establishing the 
project. 
X  and project 
team. 
2. Mobilize fund for 
the youth to 
establish desired 
economic activity. 
    
X 
  
   
1,295,000/= 
 
Community 
members, 
Researcher 
and project 
team. 
Other project 
activities 
        
 1.  Monitoring and 
evaluation. 
    
 
X 
 
 
X 
 
 
X 
 
 
100,000/= 
Community 
members, 
Researcher 
and project 
team. 
2. Analysis and 
interpretation of 
data and report 
writing. 
    
 
X 
 
 
X 
 
 
X 
 
 
400,000/= 
Committee, 
Researcher, 
NGO, 
Project 
coordinator. 
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CHAPTER FIVE 
PARTICIPATORY MONITORING, EVALUATION  
AND SUSTAINABILITY 
 
5.0 Introduction 
Monitoring is the process of routinely gathering information on all aspect of the 
project. Monitoring and evaluation can help organization extract relevant information 
from past and ongoing activities that can be used as the basis for programmatic fine-
tuning, reorientation and future planning (UNDP, 2009). 
 
This chapter provides all necessary information needed to analyze the current 
situation, identifying the problems and its corresponding solution. Also this chapter  
discovers trends and patterns that keep the project on schedule, measuring progress 
towards the objective, formulating or revising goals and objectives and lastly to make 
decision on financial and resources material.  
 
5.1 Participatory Monitoring 
According to UNDP (2009) the key questions that monitoring seeks to answer 
includes the following: 
i. Are the pre identified outputs being produced as planned and 
efficiently? 
ii. What are the issues, risks and challenges that we face or foresee that 
need to be taken into account to ensure the achievement of results? 
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iii.  What decisions need to be made concerning changes to the already 
planned work in subsequent stages? 
iv. Will the planned and delivered outputs continue to be relevant for the 
achievement of the envisioned outcomes? 
v. Are the outcomes we envisaged remaining relevant and effective for 
achieving the overall national priorities, goals and impacts? 
vi. What are we learning? 
 
The monitoring was done in participatory manner where the involvement of all 
stakeholders in the project was considered. In monitoring process three objectives of 
the project was monitored. Also the set indicators were monitored to identify whether 
the implementation of the project was successful or not.  
 
5.1.1 Participatory Monitoring Plan 
The participatory monitoring plan involves the set objectives, activities, indicators 
and methods of monitoring which were used. Also the plan involved responsible 
persons in undertaking the monitoring and time. 
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Table 5.1:  Monitoring plan 
Objectives Activities Indicators Data Source Methods/ Tools Person  
responsible 
Time 
frame 
1.To sensitize 
targeted unemployed 
youth on 
mobilization and 
association of youth 
economic groups. 
1. To conduct two 
sensitization 
workshops to 
selected youth of 
Shehia of Fuoni. 
-Number of youth 
economic groups 
formed. 
-Fuoni 
Community 
/youth groups. 
-Focus group 
discussion 
- Observation 
-Interview 
Researcher  
 
August 
2011 
2. To organize 
knowledge sharing 
workshop to 
strengthen youth 
employment 
policies and 
strategies. 
-Number of youth 
sensitized. 
-Fuoni 
Community 
/youth groups. 
-Focus group 
discussion 
- Observation 
-Interview 
Researcher  
 
August 
2011 
2. To build capacity 
to the targeted 
unemployed youth on 
the entrepreneurship 
skills. 
1. To conduct two 
trainings on 
entrepreneurship 
skills.   
-Entrepreneurship 
skills level. 
-Target youth 
group 
-Interview 
-focus group 
discussion 
-observation 
- Researcher 
-Project team 
August 
2011 
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3. To provide soft 
loans to the targeted 
youth group.  
1. To organize one 
meeting on the one 
area of 
concentration in 
establishing the 
project. 
- Number of youth 
attended 
-Types of 
economic areas 
identified. 
-Target youth 
group. 
- Sheha of the 
Shehia. 
-Focus group 
discussion 
- Observation 
-Interview 
Researcher  
 
August 
2011 
2. Mobilize fund for 
youth to establish 
desired economic 
activity. 
- Number of youth 
got soft loans. 
-Amount of 
money released. 
-Target youth 
group. 
- Sheha of the 
Shehia. 
-Focus group 
discussion 
- Observation 
-Interview 
Researcher August 
2011 
Source: Research analysis 2011 
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5.1.2 Monitoring Information System 
The data was collected under the series of planned activities and it was well 
performed because of the effective corporation between, Researcher, Project team 
and the Shehia leaders in the community of Fuoni. The process of monitoring was 
started in the process of designing of tools for the data collection. The monitoring 
was done using the availability of tools and resources used in the training sessions. 
The other monitoring session was aimed at finding the number of formulated groups 
and members in each group. Hence the quality, skills and skills level of those groups 
especially leaders was monitored.  
5.1.3 Participatory Monitoring Methods  
 
5.1.3.1 Research methods 
In the participatory monitoring different methods were used include direct 
observation, Interview and discussion.  
 
Direct observation 
Direct observation was used especially during the training session. It was realized 
that attendance was good and the participation was as expected. All targeted 
participants attended the trainings as planned. Also on the other side trainees 
participated well in all planned activities. Trainees also played a major role of 
supervision where participants participated very well during the study sessions.  
 
Interview 
Interview was also used to evaluate the performance or progress made during the 
training sessions. This was individual interview where most participants had chance 
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to give out their views. The main purpose of the interview was to identify the 
validity of the planned trainings in the first stage and to ensure that all targeted 
beneficiaries have well understood. In this interview simple questions were 
formulated and then were given to the targeted beneficiaries to find out the strength, 
weaknesses of the training and measures to improve it in the future. Most of the 
participants acknowledged initiatives of training them especially in the area of 
entrepreneurship skills. They acknowledged that the training will help them in 
creating employment hence reduce income poverty. 
 
Discussion 
Discussion also was used as a method in participatory monitoring. Here general 
questions were discussed together within the targeted beneficiaries who participated 
in the trainings. Most of the participants in general appreciated the idea of train them 
in the area of entrepreneurship in general. They said that this initiatives need to be 
done periodically to many youth economic groups. Also they suggested that soft 
loans without or with very low interests rates should be provided to trained youth. 
.
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Table 5.2: Summary Monitoring  
Categories of Information Information to be 
monitored 
Records to 
keep 
Responsible  
for data 
collection 
Data User Uses of  
information 
Decision  
making 
Work plan activities       
1.Designing tools for data 
collection 
- Availability of 
tools. 
-Work plan 
-Tools designed 
-Project team 
-Researcher 
-Project team 
-Researcher 
-Shehia 
leaders 
-make sure 
the number 
of tools and 
work plan are 
available.  
Arrangement for 
training. 
2. Meeting with the local 
government leaders. 
-Number of 
established youth 
economic groups 
-Number of group 
members 
-Attendance of 
members  
 
- Researcher 
-Project team 
 
- Researcher 
-Project team 
-Donors  
-Ensue youth 
economic 
groups are 
empowered.  
 
-Make planning 
for training 
activities. 
3.Sensitization workshops 
to selected youth of Shehia 
of Fuoni 
-youth economic 
groups formulated. 
-Age and sex of the 
members. 
-Registration of 
members in 
each group 
-Resources 
available in 
each group  
-Project team 
-Shehia 
leaders 
-Trainers 
- Donors 
Researcher` 
-Project team 
-Trainer 
-Coordinator 
-Categorize 
number and  
sessions 
needed for 
training 
-Resources 
required  
-find out training 
needs. 
-Number of 
trainers needed. 
-Venue for 
training. 
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4.Trainings on 
entrepreneurship skills   
-Readiness of the 
participants in the 
training 
-Training 
performance  
-Targeted youth 
attended in 
training 
 
-Trainers 
-Coordinator 
- Researcher 
-Trainers 
-Project team 
- Researcher 
-Ensure the 
participants 
understood 
required 
knowledge 
and skills 
provided. 
-Widening 
trainings and 
skills. 
-Type or new 
areas of economic 
concentration will 
be identified. 
5.Fund Mobilization Amount of money 
mobilized 
-Attendance of 
invitees. 
- Receipts and 
returns. 
-Researcher 
Shehia 
leaders 
-Trainers 
-Project team 
- Researcher 
Ensure 
amount of 
needed 
mobilized 
Type or new youth 
economic groups 
will be identified. 
6.Analysis  and 
interpretation of data and 
report writing 
-Number and types 
of economic groups 
established. 
-Business 
reports 
-amount of Soft 
loans 
received/release
d 
- Researcher 
-Statistician 
 
- Researcher 
- Coordinator 
-Ensure the 
economic 
groups are 
running 
appropriately 
-Revise project 
strategies, 
approaches and 
techniques. 
Cost and expenditure -Detailed budget 
-Work plan 
-Funds and 
equipment used 
-
Receipts/returns 
-Sub voucher 
- List of 
participants. 
-Reports  
-Project team 
- Researcher 
-Coordinator  
-Auditors 
-Donors 
-Ensure fund 
is available 
to implement 
planned 
training 
sessions. 
-Make budget for 
trainings 
-Determine the 
expenditure 
needed. 
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Staff  and Supervision - Level of education 
of staff. 
-Knowledge and 
skills possessed-
accountability and 
responsibility. 
-Salaries, wages and 
other fringe benefits 
- training 
attended reports 
-Performance 
appraisal 
 
-Coordinator 
-Trainer 
- Researcher 
- Researcher 
Coordinator 
-
administrativ
e issues. 
-Motivate 
strategies to 
staff  
-Training needs 
-Promotion for 
staff 
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 5.2Participatory Evaluation 
Like monitoring, evaluation is an integral part of programme management and a 
critical management tool. Evaluation complements monitoring by providing an 
independent and in-depth assessment of what worked and what did not work, and 
why this was the case (UNDP, 2009). There evaluation is the process of collecting 
and analyzing information which lead to determine whether the project carried out 
planned activities as required. Also evaluation aim at analyzing the extent to which 
the project is achieving its set objectives. The type of evaluation which was 
conducted is summative evaluation where the evaluation is primarily interested in 
concrete, measurable CED outcomes that derived direct from the project. 
5.2.1 Performance Indicators 
According to UNDP (2009) Good performance indicators are a critical part of the 
results framework. In particular, performance indicators can help to: 
i. Inform decision making for ongoing programme or project 
management 
ii. Measure progress and achievements, as understood by the different 
stakeholders 
iii.  Clarify consistency between activities, outputs, outcomes and 
impacts 
iv. Ensure legitimacy and accountability to all stakeholders by 
demonstrating progress 
v. Assess project and staff performance 
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Table 5.3: Performance Indicators 
 
Objectives Indicators 
1. To sensitize targeted unemployed youth on mobilization 
and association of youth economic groups. 
-Number of unemployed youth 
sensitized. 
Number of youth economic 
groups formed.  
- Number of youth organized. 
- List of economic activities done 
by those groups. 
2. To build capacity to the targeted unemployed youth on 
the entrepreneurship skills. 
- Training sessions conducted. 
- Performance of the trainees. 
- Number of unemployed youth 
trained on entrepreneurship skills. 
- Skills levels of youth. 
- Number of youth economic 
groups with entrepreneurship 
skills. 
- Number of unemployed youth 
who got trainings and have set up 
their own business.  
3. To provide soft loans to the targeted youth group. - Amount of loans received by 
youth. 
- Amount of loans released to 
youth by respective institutions.  
- Number of youth employs 
themselves by receiving credits. 
- Accessibility of the soft loans. 
- Number of youth who got loans 
with entrepreneurship skills. 
Source: Research analysis 2011 
 
The first step of implementing this project was to sensitized unemployed youth to 
establish economic groups. One pilot group were formed in the community with a 
total of 30 members out of them 15 are females. The second objective was to 
empower the community members of Shehia of Fuoni to pursue different aspects of 
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economic development activities. The first empowerment step was to give them 
knowledge on entrepreneurship skills through training sessions. The last objective 
was to provide soft loans to the targeted youth which will help them to establish 
economic activities hence reduce income poverty. This objective is still not yet fully 
achieved it is still going on. 
 
5.2.2 Participatory Evaluation Methods 
This section provides those methods used in evaluating the project as follows:  
Workshop  
Following to the trainings conducted. The structured workshop was organized. The 
topics include management skills, organizational and mobilization skills, credit 
mobilization, banking skills, financial skills, simple accounting, financial recording 
and reporting. Also trainings on assessment of inventories and resources available, 
assessment of management and organizational skills, assessment of market 
availability was done.  
 
Field visit through Observation of targeted groups  
Observation is a method for assessing the progress of the training and measuring the 
performance of individual and also in groups. The targeted groups were visited in 
their areas. During the observation, assessment can be made in terms of production, 
budgeting, quality of production, saving and selection of business. 
5.3 Project Evaluation Summary 
The project goal was: To create employment to the unemployed youth in the Shehia 
of Fuoni hence reduce income poverty. 
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Table 5.4: Summary of Evaluation 
Objectives Performance 
Indicators 
Expected 
outcomes  
Actual outcomes 
1. To sensitize 
targeted unemployed 
youth on 
mobilization and 
association of youth 
economic groups. 
-Number of 
unemployed youth 
sensitized. 
Number of youth 
economic groups 
formed.  
- Number of youth 
organized. 
- List of economic 
activities done by 
those groups.  
Youth economic 
groups increased. 
-Increase Number of 
youth economic 
group sensitized. 
2. To build capacity 
to the targeted 
unemployed youth 
on the 
entrepreneurship 
skills. 
- Training sessions 
conducted. 
- Performance of the 
trainees 
- Number of 
unemployed youth 
trained on 
entrepreneurship 
skills. 
- Skills levels of 
youth. 
- Number of youth 
economic groups with 
entrepreneurship 
skills. 
- Number of 
unemployed youth 
who got trainings and 
have set up their own 
business. 
-To keep Shehia 
of Fuoni 
community as a 
centre for youth 
economic 
activities. 
 
-Most of the youth 
economic activities 
take place in a low 
quality. 
-Other community 
members travel long 
distance to follow 
the services. 
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Source: Research analysis 2011 
 
5.4 Project Sustainability 
This section provides all activities which ensure that the project will be sustainable 
for the long time in future. 
5.4.1 Sustainability elements 
There are three sustainability elements as follows: 
i. Institutional or Programmatic Sustainability 
ii. Financial Sustainability 
iii. Political will Sustainability 
 
5.4.2 Financial Sustainability 
In order to ensure that the financial system is sustainable, the project team in 
collaboration with the host organization (JUWAFU youth group) will design a 
system and procedures. Those procedures will enable members of the youth 
3. To provide soft 
loans to the targeted 
youth group. 
- Amount of loans 
received by youth. 
- Amount of loans 
released to youth by 
respective institutions. 
- Number of youth 
employs themselves 
by receiving credits. 
- Accessibility of the 
soft loans. 
- Number of youth 
who got loans with 
entrepreneurship 
skills. 
-Youth with self 
employment 
increase.  
-The number of 
youth 
unemployment is 
high to change the 
life situation of 
Fuoni community. 
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economic groups to receive soft loans effectively and smoothly without hindrances. 
Also the follow up mechanism which will help to make sure that the repayment of 
soft loans is made properly as planned. 
 
The project also seeks to train more youth on writing project proposals so as to seek 
fund to the national donors and international donors. Also the initiatives for fund 
mobilization campaign will continue to be implemented. This campaign will give the 
youth economic group members to corporate with other institution that works with 
community in their initiative of fund mobilization and also working with 
organizations which deals the provision of credits. 
5.4.3 Sustainable Development 
In order to make the project sustainable, measures to fulfill this objective have to be 
taken. Among the measure to be taken includes the project team to continue for the 
next two years. This measure will help to strengthen the follow up for the established 
youth economic groups. In this sense the project team will act as an advisor and also 
to ensure that the youth economic groups are running effectively.  
 
Another plan that makes the project to be sustainable is the establishment of 
permanent register for the new members of the community groups. The new 
registration system of members who join the groups will motivate the production of 
desired activities. Another measure for sustainability is the continuation of training 
programs and the workshops will stimulate the existence of the youth groups, 
because through the training participants will have a chance to share ideas, discuss 
challenges they face and also to learn new things.  
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Through these workshops and trainings, youth will make use of the opportunity 
available, discuss lesson learned and to correct the previous and current mistake. 
This also will help to review the economic activities to perform in the future. So the 
project team in collaboration with other development partners will continue to 
arrange training sessions at least two trainings per year. 
 
Also the project will be monitored and evaluated into quarterly basis in order to find 
out those areas which perform well and those areas which do not performing well so 
as to find out the possible measures of reviewing the project and making required 
adjustments.  
 
5.4.4 Political will Sustainability 
Since the project involve respective local leaders in the Shehia of Fuoni during it 
establishment, political will sustainability of the project is effective. The project will 
continue to involve other leaders from the government such as regional 
commissioners or ministers by inviting them to participate in different activities and 
also to be a guest of owner for some activities. The respective and responsible 
Ministry dealing with cooperatives, credits and economic empowerment will be 
involved directly to ensure the sustainability of the project. 
 
5.5 Sustainability Plan  
Sustainable development is vital in any project established nowadays. Sustainable 
development describes how economic, social and environmental objectives are 
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integrated in the project. This help the project to stay longer as planned during it life 
time.  
 
5.5.1 Long-term programmatic/ institutional support 
The project will review the constitution or establish new constitution where there is a 
need to do so. This will help the organization to be managed properly.  Those who 
want to be leaders of the organization will have a chance to compete, to elect or be 
elected according to the available constitution.   Due to this situation leaders will 
work more effectively and according to the organization interests rather than 
individual interests. 
 
5.5.2 Community Support 
For any program to be successful there must be support of the community members. 
They are the ones who take initiatives and supports for the hosting of project. The 
participation of the entire community in any new development is very important. 
 5.5.3 In-country support 
This project hopefully will have a big in country support.  This is due to the fact that 
employment creation to the unemployed youth is among the government top priority. 
Many youth still have no reliable employment to increase their income hence reduce 
income poverty. So in general this kind of project has a higher priority in the creation 
of employment in country support. 
5.5.4 Organizational plan 
The project has opened the door for all people who have willing  to support  any kind 
of development activities by contributing in terms of materials, equipments, cash or 
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even supporting the trainings and workshop activities. Effective communication, 
cooperation and coordination between youth organization leaders and government 
representatives such as members of the house of representative and the members of 
Parliament were established. This cooperation help the organization to grow well and 
solve challenges which face the organization when fail to solve them. The project 
implementation team is planned to design a system that will facilitate and encourage 
donors to support for the proposed project economic activities. 
 
5.6 Sustainability indicators 
The sustainability indicators are useful for monitoring the sustainability of the 
project. The followings are indicators of sustainability and data collection methods 
for this project: 
Table 5.5: Sustainability indicators 
 
CATEGORY INDICATORS DATA COLLECTION 
METHOD 
 
Community of Fuoni 
commitments  
-Type of 
Contributions. 
-Voluntarism in 
meeting 
attendances. 
Structured or Semi-
structured dialogue 
Stakeholders support. 
Stakeholders’ participation. 
-Amount of 
financial 
resources 
available. 
- Level of 
participation for 
stakeholders. 
Interview, focus group 
and discussion.  
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Accountability: 
¾ Financial 
-Availability of 
financial records 
and reports.  
-Quarterly 
progress reports 
Interview, observation, 
Field and office visits 
and discussion. 
 
¾ Programmatic 
 
 
 
¾ Logistical 
-Availability of 
smart objectives. 
 -Existence of 
Monitoring and 
evaluation plan. 
 
-Available of 
Proper store 
keeping 
procedures. 
  - Existence of 
assets registers. 
- Availability of 
procurement 
procedures. 
 
Technical issues 
- Activities on 
Information, 
Education and 
Communicati
on. 
- Accurate 
technical 
content. 
-  Completion 
of the project. 
 
-Interviews. 
- Organizational 
analysis. 
 
 
Host NGO commitments 
-Existence 
strategies for 
monitoring & 
evaluation. 
 interviews and field 
visits  
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- Existence of 
market strategies. 
 - Progress 
reports. 
- Fund 
mobilization. 
 -Network & 
collaboration with 
other 
stakeholders. 
Staffing, Training, and 
Supervision 
- Existence of job 
descriptions. 
- identified 
training needs,  
- Progress reports.
- Discussion. 
- Questionnaires. 
- Interview. 
Political support -Visits of District, 
Regional   and 
Shehia leaders. 
- Visits by 
political leaders. 
-Focus group 
discussions. 
- Consultations with 
community members. 
Source: Research analysis 2011 
 
5.4 Summary 
This chapter discussed the monitoring, evaluation and sustainability of the project. 
The monitoring plan was in place where indicators on this area were set to monitor 
the implementation of all activities required according to the work plan. Methods 
which were used in monitoring include observation, interview and discussion. Also 
participatory evaluation was in place where performance indicators were set and 
different methods were used including workshop and observation through field 
visits. Project sustainability was considered in three main elements which are 
institutional, financial and political sustainability. 
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CHEPTER SIX 
CONCLUSION AND RECOMMENDATIONS 
 
6.0 Introduction 
This chapter will discuss in brief the results of the project, the participatory 
assessment, literature review, findings and project implementation report. Challenges 
during the project implementation and recommendations for the future improvement 
also will be discussed. 
6.1 Conclusion 
This project ‘Employment Creation for Youth in West District, Zanzibar’; has been 
implemented in the Shehia of Fuoni. The project was taking place after conducting 
participatory assessment through the areas of community, economic, health and 
environment aspects. The main problem addressed by the majority of community 
members is youth unemployment. The major problem was identified through the 
method of pair wise ranking and also through data collection.  According to the 
participatory assessment, fifty seven (57) percent of the people in the Shehia of 
Fuoni suggested that youth unemployment is the main problem.   
 
The literature review findings based on theoretical, empirical and policy reviews. 
Theoretical reviews were based on the theory of youth unemployment and 
employment creation. Empirical reviews were focused on the previous studies and 
projects where most of them were in developing countries. The policies and 
programmes used including Zanzibar development policy, Zanzibar strategy for 
113 
 
 
growth and reduction of poverty, Zanzibar employment policy (2006), SME 
development policy (2007), Vocational education and training policy ( 2005), 
Apprenticeship policy (2011), Zanzibar youth employment action plan (2006) and 
Jobs programme for Zanzibar (2007).   
 
This project remains the choice of the people of the Shehia of Fuoni. This is due to 
the fact that the problem of youth unemployment still exists and if no measures to be 
taken to solve this problem it will cause more problems to the community. The other 
reason behind the selection of this project is that, most of the research and project 
done in this community based on other issues rather than the problem of youth 
unemployment. Through implementation of this project, the unemployed youth in 
the community will improve economically, increase their income and the lives of the 
members of the community will gradually develop.  
 
The implementation of this project was targeted to reach the goal which is to create 
employment for youth (30 unemployed) in the Shehia of Fuoni. This is the pilot 
project and when there is improvement it is suggested to increase and widen the 
project. The implementation of the project reach its goal because the target groups 
were mobilized, trained and they are ready to start economic activities in their areas.   
 
The project process has been monitored carefully by using monitoring tools such as 
observation, interview, focus group and discussion, field visit and report review. The 
first monitoring session was focused on the training sessions. The attendance and 
performance for targeted participants was good.  
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The participatory monitoring and evaluation was done using the indicators through 
those planned activities. The results reflect the goal and objectives of the project. 
Most of the activities planned have been achieved in the time allocated; the 
remaining is only the last objective which is to provide soft loans to the targeted 
youth group. The reason behind this is that, the fund expected to commence with 
these activities immediately after receiving of Government grant from economic 
empowerment fund which is in the Ministry of Labor, Economic Empowerment and 
cooperatives. 
 
6.2 Recommendations 
1. The youth employment creations projects are always involve several people 
in the respective community. Researchers should use reliable tools and 
methods during the participatory assessment in order to capture desired needs 
of the community. Methods such as focus group discussion, interview, 
questionnaires and direct observation give the in-depth of the problem facing 
the community.  
2. Youth employment creation in the community should be given special 
attention in the community. 
3. Project planning, implementation, monitoring and evaluation should be 
participatory done. This will help to increase project sustainability. 
4. Establishment of soft loans without interest is very important in employment 
creation initiatives for youth. The higher interest is a big hindrance to 
unemployed youth.  Most of them hesitate to borrow money from the 
respective authority due to higher interest rates. Hence interest rate should be 
reduced or should be alleviated for youth willing to employ themselves. 
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5. Credits institutions should speed up the provision of loans to the targeted 
beneficiaries instead of loan applications staying longer unprocessed.  
6. Monitoring of the project is very important so it should be done at every 
stage of the project and where needed review should be done immediately.  
7. Frequent trainings on entrepreneurship skills, financial management and bank 
finance regulations should be conducted. 
8. Project implementation period should be clearly set so that to avoid rushing 
up to finish the project in time without considering the impact. This is due to 
the fact that many projects are failed to be implemented effectively due to the 
shortage of time. 
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ANNEXES 
 
Appendix 1: Detailed Budget for the Project 
 
Pilot Project : Create employment to 30 youth in the Shehia of Fuoni  
 BUDGET FOR THE PROJECT JANUARY - JULY 2011 
Outcome/ Output/Activity ITEM UNIT COST 
No. OF 
UNITS 
No. OF 
DAYS TOTAL COST in TSHs. 
OUTCOME 1.: Targeted unemployed 
youth sensitized on association and 
economic groups formation. 
          
OUTPUT 1: Fuoni youth sensitized on 
economic groups formation.           
Activities:           
1. To conduct two sensitization workshops to 
selected youth of Shehia of Fuoni           
  Venue 200,000 1 2 400,000.00 
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Trainer allowances 
(wages) 50,000 1 2 100,000.00 
  
Allowances for 
Local leaders 10,000 10 2 200,000.00 
  
Lunch for 
participants 10,000 35 2 700,000.00 
  
Refreshments for 
participants 5,000 35 2 350,000.00 
  Stationery 150,000 1 1 150,000.00 
  Fuel 2,000 20 2 80,000.00 
  Sub Total       1,980,000.00 
2.To organise knowledge sharing workshop 
to strengthen youth employment policies and 
strategies.           
  Venue 200,000 1 1 200,000.00 
  
Lunch for 
participants 10,000 35 1 350,000.00 
  
Refreshments for 
participants 5,000 35 1 175,000.00 
  
Allowances for 
Local leaders 10,000 10 1 100,000.00 
  Stationary 300,000 2 1 600,000.00 
  Fuel 2,000 20 2 80,000.00 
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  Communication 200,000 1 1 200,000.00 
  Total       1,705,000.00 
TOTAL FOR OUTPUT 1         3,685,000.00 
OUTCOME: Unemployed  Youth 
capacity on entrepreneurship skills 
enhanced 
          
OUTPUT 2: Fuoni youth acquire 
knowledge on entrepreneurships. 
          
Activities; 
          
1. To conduct 2 trainings on 
entrepreneurship skills           
  Venue 100,000 1 14 1,400,000.00 
  
Trainer allowances 
(wages) 50,000 2 14 1,400,000.00 
  Lunch 10,000 35 14 4,900,000.00 
  
Allowances for 
Local leaders 10,000 10 14 1,400,000.00 
  Refreshments 3,000 35 14 1,470,000.00 
  
Stationary 300,000 1 1 300,000.00 
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  Fuel 2,000 20 1 40,000.00 
  Total       10,910,000.00 
            
TOTAL FOR OUTPUT 2         10,910,000.00 
OUTCOME: Soft loans to the targeted 
youth provided. 
          
OUTPUT 3: Youth credit fund established 
          
ACTIVITIES; 
          
1. To organise 1 meeting on the one area of 
concentration in establishing the project.           
  Venue 200,000 1 1 200,000.00 
  Lunch 10,000 35 1 350,000.00 
  Allowances for 
Local leaders 10,000 10 1 100,000.00 
  Refreshments 3,000 35 1 105,000.00 
  
Stationary 300,000 1 1 300,000.00 
  Fuel 2,000 20 1 40,000.00 
  Total       1,095,000.00 
123 
 
 
2. Mobilise fund for the youth to establish 
desired economic activity.           
  Venue 200,000 1 1 200,000.00 
  Lunch 10,000 35 1 350,000.00 
  
Allowances for 
Local leaders 10,000 10 1 100,000.00 
  Refreshments 3,000 35 1 105,000.00 
  
Stationary 300,000 1 1 300,000.00 
  Fuel 2,000 20 1 40,000.00 
  
Opening of bank 
account costs 200,000 1 1 200,000.00 
  Total       1,295,000.00 
TOTAL FOR OUTPUT 1.7         2,390,000.00 
TOTAL PROJECT COSTS - GRAND TOTAL 16,985,000.00 
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COMMUNITY NEEDS ASSESSMENT (CNA) 
QUESTIONNAIRE NO.1 – COMMUNITY AND ECONOMIC ASSESSMENT 
FUONI COMMUNITY MEMBERS 
 
QUEST ID  
SECTION A: IDENTIFICATION 
 
A1: SEX OF THE RESPONDENT 
 
1. MALE 
2. FEMALE 
 
 
 
A2: AGE IN COMPLETE YEARS  
 
 
 
A3: MARITAL STATUS 
1. SINGLE 
2. MARRIED 
3. DIVORCED 
4. WIDOWED 
 
 
 
 
 
SECTION B: COMMUNITY ASSESSMENT 
 
B1: ARE YOU WILLING TO PARTICIPATE IN ANY 
DEVELOPMENT WHICH WILL BE INTRODUCED IN YOUR 
COMMUNITY? 
 
1.YES 
2.NO 
 
 
 
B2: ARE YOU INVOLVED IN ANY DECISION MAKING IN 
YOUR COMMUNITY? 
1. YES 
2. NO 
 
 
125 
 
 
B3: DOES YOUR COMMUNITY HAVE ANY PROBLEM THAT 
HINDERS THE DEVELOPMENT? 
1. YES 
2. NO 
 
 
 
 
B4: WHAT KIND OF MAIN PROBLEM IS THIS? 
1. SHORTAGE OF HEALTH FACILITIES 
2. SCHOOL/EDUCATION FACILITIES 
3. DEFORESTATION OF COCONUT AND CLOVES TREES 
4. YOUTH UNEMPLOYMENT  
5. SHORTAGE OF SAFE WATER  
6. OTHER 
SPECIFY………………………………………….. 
 
B5: WHAT KIND OF PROJECT DO YOU PREFER TO BE 
IMPLEMENTED IN YOUR COMMUNITY? 
1. BUILD HEALTH FACILITY 
2. BUILD SECONDARY SCHOOL  
3. CONSERVATION OF COCONUT AND CLOVES TREES  
4. EMPLOYMENT CREATION  
5. SAFE WATER  
6. OTHER 
SPECIFY………………………………………….. 
 
 
 
SECTION C: ECONOMIC ASSESSMENT 
C1: ARE YOU CURRENTLY EMPLOYED OR ENGAGE YOURSELF IN 
ANY ECONOMIC ACTIVITY? 
1. YES 
2. NO                GO TO QC6 
 
 
 
C2: IF YES, WHAT IS YOUR CURRENT MAIN OCCUPATION / JOB? 
1. GOVERNMENT EMPLOYEE 
2. PAID EMPLOYEE – PRIVATE SECTOR 
3. FARMER 
4. SELF EMPLOYED  
5.  OTHER, SPECIFY……………….. 
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C3: WHAT IS YOUR MAIN SOURCE OF INCOME? 
1. PAID EMPLOYMENT - GOVERNMENT 
2. PAID EMPLOYMENT – PRIVATE SECTOR 
3. SELF EMPLOYED – AGRICULTURE 
4.  SELF EMPLOYED – FISHING 
5. SELF EMPLOYED – BUSINESS 
6.  OTHER, SPECIFY………………………………… 
 
C4: WHAT IS YOUR MONTHLY INCOME? 
1. LESS THAN THS 30,000 (LESS THAN A DOLLAR PER DAY). 
2. THS 30,000 –  THS 60,000  (ONE DOLLAR TO TWO DOLLAR A DAY). 
3. MORE THAN TSHS 60,000. (MORE THAN ONE DOLLAR OR TWO 
DOLLAR PER DAY). 
 
 
C5: WHAT IS THE MAIN ECONOMIC ACTIVITY/BRANCH DO YOU 
ENGAGE IN? 
1. AGRICULTURE 
2. FISHING  
3.  BUSINESS 
4. LIVESTOCK KEEPING 
5. SERVICES 
6.  OTHER, SPECIFY………………………………… 
 
C6: WHAT KIND OF MAIN ECONOMIC PROBLEMS CURRENTLY 
FACING YOUR COMMUNITY? 
1. SHORTAGE OF CREDIT FACILITIES 
2. LOW CAPITAL  
3. LACK OF ENTREPRENEURSHIP SKILLS 
4. LACK OF RELIABLE MARKET 
5. Other, specify …………………….. 
 
 
C7: WHAT MEASURES TO BE TAKEN TO SOLVE THE PROBLEM? 
1.    PROVIDE  CREDITS TO UNEMPLOYED YOUTH 
2. INCREASE CAPITAL TO ENTREPRENEURS 
3. PROVIDE ENTREPRENEURSHIP SKILLS 
4. ESTABLISH  MARKET STRATEGY 
5. Other, specify …………………….. 
 
C8: WHAT IS THE MAIN ECONOMIC NEED DO YOU PREFER IN 
YOUR COMMUNITY? 
1. SOFT LOANS 
2. ENTREPRENEURSHIP SKILLS 
3. BUSINESS/WORK SPACES 
4. MSMES 
5. OTHER, SPECIFY 
 
END OF INTERVIEW 
THANK THE RESPONDENT FOR HIS/HER PARTICIPATION IN THIS CNA. 
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COMMUNITY NEEDS ASSESSMENT (CNA) 
QUESTIONNAIRE NO.2 – ENVIROMENTAL AND HEALTH ASSESSMENT 
FUONI COMMUNITY MEMBERS 
 
QUEST ID  
SECTION A: IDENTIFICATION 
 
A1: SEX OF THE RESPONDENT 
 
 
 
 
A2: AGE IN COMPLETE YEARS  
 
 
A3: MARITAL STATUS 
1.SINGLE 
2.MARRIED 
3.DIVORCED 
4.WIDOWED 
 
 
 
 
 
SECTION B: ENVIROMENTAL ASSESSMENT 
 
B1: IS YOUR COMMUNITY AWARE ON THE ENVIRONMENTAL 
ISSUES? 
 
1. YES 
2. NO 
 
 
 
B2: WHAT IS THE MAIN ENVIRONMENTAL PROBLEM FACES 
YOUR COMMUNITY? 
 
1. HOUSEHOLD SOLID WASTE MANAGEMENT 
2. DEFORESTATION OF CLOVES AND COCONUT 
TREES 
3. LAND DEGRADATION 
4. OTHER, SPECIFY ………………………… 
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B3: WHAT IS THE CURRENT SITUATION OF ENVIRONMENTAL 
DEGRADATION IN THE COMMUNITY? 
 
1. GOOD 
2. NORMAL 
3. BAD 
 
 
 
 
B4: WHAT IS THE MAJOR SOURCE OF ENVIRONMENTAL 
DEGRADATION IN YOUR COMMUNITY? 
 
1. BUILDING OF RESIDENTIAL HOUSES 
2. BUILDING OF BUSINESS PLACES  
3. AGRICULTURE ACTIVITIES 
4. BUILDING OF COMMUNICATION FACILITIES 
5. OTHER, SPECIFY………….. 
 
 
 
B5: WHAT MEASURES SHOULD BE TAKEN TO IMPROVE THE 
ENVIRONMENTAL DEGRADATION IN YOUR COMMUNITY? 
 
1. IMPLEMENT ENVIRONMENTAL BYLAWS 
2. ENHANCE LAND USE PLANNING 
3. ESTABLISH ENVIRONMENTAL AWARENESS 
CAMPAIGN 
4.  FREQUENT RELEASE OF RESIDENTIAL PLOTS 
5. OTHER, SPECIFY………….. 
 
 
B6: WHAT IS THE MAIN ENVIRONMENTAL NEED DO YOU 
PREFER IN YOUR COMMUNITY? 
1. MANAGEMENT OF HOUSEHOLD WASTE 
2. PROPER LAND USE MANAGEMENT 
3. CONSERVATION OF COCONUT AND CLOVES 
TREES 
4. OTHER, SPECIFY 
………………………………………. 
 
 
SECTION C: HEALTH ASSESSMENT 
 
C1: IS THE COMMUNITY HAPPY WITH THE HEALTH SERVICES 
CURRENTLY AVAILABLE? 
1. YES 
2. NO 
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C2: DO YOU PAY FOR THE HEALTH SERVICES? 
 
1. YES 
2. NO 
 
C3: WHAT IS THE STATUS OF THE HEALTH SERVICES IN THE 
COMMUNITY? 
 
1. GOOD 
2. NORMAL 
3. BAD 
 
 
C4: WHAT IS THE COMMON HEALTH PROBLEM FACING THE 
COMMUNITY? 
1. MALARIA 
2. HIV/AIDS 
3. HIGH BLOOD PRESSURE 
4. DIABETES 
5. DIARRHEA  
6. OTHER, SPECIFY ………………………… 
 
 
C5: WHAT IS THE MAJOR PROBLEM FACE THE HEALTH 
SECTOR? 
1. HIGH COSTS OF HEALTH SERVICES IN PRIVATE 
CENTERS 
2. LOW NUMBER  OF  HEALTH QUALIFIED STAFF  
3. SHORTAGE OF MEDICINE IN PUBLIC HEALTH 
CENTERS 
4. SHORTAGE OF LABORATORY EQUIPMENTS 
5. OTHER, SPECIFY 
 
C6: WHAT MEASURES SHOULD BE TAKEN TO IMPROVE THE 
SITUATION? 
1. IMPROVE  HEALTH SERVICES 
2. INCREASE  HEALTH STAFF IN HEALTH CENTERS 
3. INCREASE MEDICINE SHARE IN PUBLIC HEALTH 
CENTERS 
4. SUBSIDIZE THE HEALTH SERVICES  
5. OTHER, SPECIFY 
………………………………………… 
 
 
END OF INTERVIEW 
THANK THE RESPONDENT FOR HIS/HER PARTICIPATION IN THIS CNA. 
